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10.2.4, 10.3, 10.5 

Identification of Contract Documents 

1.5.1 

Identification of Subcontractors and Suppliers 

5.2.1 

Indemnification 

3.17, 3.18, 9.10.2, 10.3.3, 10.5, 11.4.1.2, 11.4.7 

Information and Services Required of the Owner 

2.1.2, 2.2, 3.2.1, 3.12.4, 3.12.10, 4.2.7, 4.3.3, 6.1.3, 

6.1.4, 6.2.5, 9.3.2, 9.6.1, 9.6.4, 9.9.2, 9.10.3, 10.3.3, 

11.2, 11.4, 13.5.1, 13.5.2, 14.1.1.4, 14.1.4 

Injury or Damage to Person or Property 

4.3.8, 10.2, 10.6 

Inspections 

3.1.3, 3.3.3, 3.7.1, 4.2.2, 4.2.6, 4.2.9, 9.4.2, 9.8.2, 

9.8.3, 9.9.2, 9.10.1, 12.2.1, 13.5 

Instructions to Bidders 

1.1.1 

Instructions to the Contractor 

3.2.3, 3.3.1, 3.8.1, 4.2.8, 5.2.1, 7, 12, 8.2.2, 13.5.2 

Insurance 

3.18.1, 6.1.1, 7.3.6, 8.2.1, 9.3.2, 9.8.4, 9.9.1, 9.10.2,  

9.10.5, 11 

Insurance, Boiler and Machinery 
11.4.2 

Insurance, Contractor’s Liability 

11.1 

Insurance, Effective Date of 

8.2.2, 11.1.2 

Insurance, Loss of Use 

11.4.3 

Insurance, Owner’s Liability 

11.2 

Insurance, Project Management Protective 

Liability 

11.3 

Insurance, Property 

10.2.5, 11.4 

Insurance, Stored Materials 

9.3.2, 11.4.1.4 

INSURANCE AND BONDS 

11 

Insurance Companies, Consent to Partial Occupancy 

9.9.1, 11.4.1.5 

Insurance Companies, Settlement with 

11.4.10 

Intent of the Contract Documents 

1.2.1, 4.2.7, 4.2.12, 4.2.13, 7.4 

Interest 

13.6 

Interpretation 
1.2.3, 1.4, 4.1.1, 4.3.1, 5.1, 6.1.2, 8.1.4 

Interpretations, Written 

4.2.11, 4.2.12, 4.3.6 

Joinder and Consolidation of Claims Required 

4.6.4 

Judgment on Final Award 

4.6.6 

Labor and Materials, Equipment 

1.1.3, 1.1.6, 3.4, 3.5.1, 3.8.2, 3.8.3, 3.12, 3.13, 3.15.1, 

42.6, 4.2.7, 5.2.1, 6.2.1, 7.3.6,  9.3.2, 9.3.3, 9.5.1.3, 

9.10.2, 10.2.1, 10.2.4, 14.2.1.2 

Labor Disputes 

8.3.1 

Laws and Regulations 

1.6, 3.2.2, 3.6, 3.7, 3.12.10, 3.13, 4.1.1, 4.4.8, 4.6, 

9.6.4, 9.9.1, 10.2.2, 11.1, 11.4, 13.1,  13.4, 13.5.1, 

13.5.2, 13.6, 14 

Liens 

2.1.2, 4.4.8, 8.2.2, 9.3.3, 9.10 

Limitation on Consolidation or Joinder 

4.6.4 

Limitations, Statutes of 

4.6.3, 12.2.6, 13.7 

Limitations of Liability 

2.3, 3.2.1, 3.5.1, 3.7.3, 3.12.8, 3.12.10, 3.17, 3.18, 

4.2.6, 4.2.7, 4.2.12, 6.2.2, 9.4.2, 9.6.4,  9.6.7, 9.10.4, 

10.3.3, 10.2.5, 11.1.2, 11.2.1, 11.4.7, 12.2.5, 13.4.2 

Limitations of Time 

2.1.2, 2.2, 2.4, 3.2.1, 3.7.3, 3.10, 3.11, 3.12.5, 3.15.1, 

4.2.7, 4.3, 4.4, 4.5, 4.6, 5.2, 5.3,  5.4, 6.2.4, 7.3, 7.4, 

8.2, 9.2, 9.3.1, 9.3.3, 9.4.1, 9.5, 9.6, 9.7, 9.8, 9.9, 

9.10, 11.1.3, 11.4.1.5, 11.4.6, 11.4.10, 12.2, 13.5, 

13.7, 14 

Loss of Use Insurance 

11.4.3 

Material Suppliers 

1.6, 3.12.1, 4.2.4, 4.2.6, 5.2.1, 9.3, 9.4.2, 9.6, 9.10.5 

Materials, Hazardous 

10.2.4, 10.3, 10.5 
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Materials, Labor, Equipment and 

1.1.3, 1.1.6, 1.6.1, 3.4, 3.5.1, 3.8.2, 3.8.23, 3.12, 3.13, 

3.15.1, 4.2.6, 4.2.7, 5.2.1, 6.2.1,  7.3.6, 9.3.2, 9.3.3, 

9.5.1.3, 9.10.2, 10.2.1, 10.2.4, 14.2.1.2 

Means, Methods, Techniques, Sequences and 

Procedures of Construction 

3.3.1, 3.12.10, 4.2.2, 4.2.7, 9.4.2 

Mechanic’s Lien 

4.4.8 

Mediation 

4.4.1, 4.4.5, 4.4.6, 4.4.8, 4.5, 4.6.1, 4.6.2, 8.3.1, 10.5 

Minor Changes in the Work 
1.1.1, 3.12.8, 4.2.8, 4.3.6, 7.1, 7.4 

MISCELLANEOUS PROVISIONS 

13 

Modifications, Definition of 

1.1.1 

Modifications to the Contract 

1.1.1, 1.1.2, 3.7.3, 3.11, 4.1.2, 4.2.1, 5.2.3, 7, 8.3.1, 

9.7, 10.3.2, 11.4.1 

Mutual Responsibility 

6.2 

Nonconforming Work, Acceptance of 

9.6.6, 9.9.3, 12.3 

Nonconforming Work, Rejection and Correction of 

2.3, 2.4, 3.5.1, 4.2.6, 6.2.5, 9.5.1, 9.8.2, 9.9.3, 9.10.4, 

12.2.1, 13.7.1.3 

Notice 

2.2.1, 2.3, 2.4, 3.2.3, 3.3.1, 3.7.2, 3.7.4, 3.12.9, 4.3, 

4.4.8, 4.6.5, 5.2.1, 8.2.2, 9.7, 9.10, 10.2.2, 11.1.3, 

11.4.6, 12.2.2, 12.2.4, 13.3, 13.5.1, 13.5.2, 14.1, 14.2 

Notice, Written 

2.3, 2.4, 3.3.1, 3.9, 3.12.9, 3.12.10, 4.3, 4.4.8, 4.6.5, 

5.2.1, 8.2.2, 9.7, 9.10, 10.2.2, 10.3,  11.1.3, 11.4.6, 

12.2.2, 12.2.4, 13.3, 14 

Notice of Testing and Inspections 

13.5.1, 13.5.2 

Notice to Proceed 

8.2.2 

Notices, Permits, Fees and 

2.2.2, 3.7, 3.13, 7.3.6.4, 10.2.2 

Observations, Contractor’s 

1.5.2, 3.2, 3.7.3, 4.3.4 

Occupancy 

2.2.2, 9.6.6, 9.8, 11.4.1.5 

Orders, Written 

1.1.1, 2.3, 3.9, 4.3.6, 7, 8.2.2, 11.4.9, 12.1, 12.2, 

13.5.2, 14.3.1 

OWNER 

2 

Owner, Definition of 

2.1 

Owner, Information and Services Required of the 

2.1.2, 2.2, 3.2.1, 3.12.4, 3.12.10, 4.2.7, 4.3.3, 6.1.3, 

6.1.4, 6.2.5, 9.3.2, 9.6.1, 9.6.4, 9.9.2, 9.10.3, 10.3.3, 

11.2, 11.4, 13.5.1, 13.5.2, 14.1.1.4, 14.1.4 

Owner’s Authority 

1.6, 2.1.1, 2.3, 2.4, 3.4.2, 3.8.1, 3.12.10, 3.14.2, 4.1.2, 

4.1.3, 4.2.4, 4.2.9, 4.3.6, 4.4.7,  5.2.1, 5.2.4, 5.4.1, 

6.1, 6.3, 7.2.1, 7.3.1, 8.2.2, 8.3.1, 9.3.1, 9.3.2, 9.5.1, 

9.9.1, 9.10.2,  10.3.2, 11.1.3, 11.3.1, 11.4.3, 11.4.10, 

12.2.2, 12.3.1, 13.2.2, 14.3, 14.4 

Owner’s Financial Capability 

2.2.1, 13.2.2, 14.1.1.5 

Owner’s Liability Insurance 

11.2 

Owner’s Loss of Use Insurance 

11.4.3 

Owner’s Relationship with Subcontractors 

1.1.2, 5.2, 5.3, 5.4, 9.6.4, 9.10.2, 14.2.2 

Owner’s Right to Carry Out the Work 

2.4, 12.2.4. 14.2.2.2 

Owner’s Right to Clean Up 

6.3 

Owner’s Right to Perform Construction and to 

Award Separate Contracts 

6.1 

Owner’s Right to Stop the Work 

2.3 

Owner’s Right to Suspend the Work 

14.3 

Owner’s Right to Terminate the Contract 

14.2 

Ownership and Use of Drawings, Specifications 

and Other Instruments of Service 

1.1.1, 1.6, 2.2.5, 3.2.1, 3.11.1, 3.17.1, 4.2.12, 5.3 

Partial Occupancy or Use 
9.6.6, 9.9, 11.4.1.5 

Patching, Cutting and 

3.14, 6.2.5 

Patents 

3.17 

Payment, Applications for 

4.2.5, 7.3.8, 9.2, 9.3, 9.4, 9.5.1, 9.6.3, 9.7.1, 9.8.5, 

9.10.1, 9.10.3, 9.10.5, 11.1.3, 14.2.4, 14.4.3 

Payment, Certificates for 

4.2.5, 4.2.9, 9.3.3, 9.4, 9.5, 9.6.1, 9.6.6, 9.7.1, 9.10.1, 

9.10.3, 13.7, 14.1.1.3, 14.2.4 

Payment, Failure of 

4.3.6, 9.5.1.3, 9.7, 9.10.2, 14.1.1.3, 14.2.1.2, 13.6 

Payment, Final 

4.2.1, 4.2.9, 4.3.2, 9.8.2, 9.10, 11.1.2, 11.1.3, 11.4.1, 

11.4.5, 12.3.1, 13.7, 14.2.4, 14.4.3 

Payment Bond, Performance Bond and 
7.3.6.4, 9.6.7, 9.10.3, 11.4.9, 11.5 

Payments, Progress 

4.3.3, 9.3, 9.6, 9.8.5, 9.10.3, 13.6, 14.2.3 

PAYMENTS AND COMPLETION 

9 
Payments to Subcontractors 

5.4.2, 9.5.1.3, 9.6.2, 9.6.3, 9.6.4, 9.6.7, 11.4.8, 

14.2.1.2 

PCB 

10.3.1 
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Performance Bond and Payment Bond 
7.3.6.4, 9.6.7, 9.10.3, 11.4.9, 11.5 

Permits, Fees and Notices 

2.2.2, 3.7, 3.13, 7.3.6.4, 10.2.2 

PERSONS AND PROPERTY, PROTECTION 

OF 

10 
 

Polychlorinated Biphenyl 

10.3.1 

Product Data, Definition of 

3.12.2 

Product Data and Samples, Shop Drawings 

3.11, 3.12, 4.2.7 

Progress and Completion 

4.2.2, 4.3.3, 8.2, 9.8, 9.9.1, 14.1.4 

Progress Payments 

4.3.3, 9.3, 9.6, 9.8.5, 9.10.3, 13.6, 14.2.3 

Project, Definition of the 

1.1.4 

Project Management Protective Liability 

Insurance 

11.3 

Project Manual, Definition of the 

1.1.7 

Project Manuals 

2.2.5 

Project Representatives 

4.2.10 

Property Insurance 
10.2.5, 11.4 

PROTECTION OF PERSONS AND PROPERTY 

10 

Regulations and Laws 

1.6, 3.2.2, 3.6, 3.7, 3.12.10, 3.13, 4.1.1, 4.4.8, 4.6, 

9.6.4, 9.9.1, 10.2.2, 11.1, 11.4, 13.1,  13.4, 13.5.1, 

13.5.2, 13.6, 14 

Rejection of Work 

3.5.1, 4.2.6, 12.2.1 

Releases and Waivers of Liens 

9.10.2 

Representations 

1.5.2, 3.5.1, 3.12.6, 6.2.2, 8.2.1, 9.3.3, 9.4.2, 9.5.1, 

9.8.2, 9.10.1 

Representatives 

2.1.1, 3.1.1, 3.9, 4.1.1, 4.2.1, 4.2.10, 5.1.1, 5.1.2, 

13.2.1 

Resolution of Claims and Disputes 

4.4, 4.5, 4.6 

Responsibility for Those Performing the Work 

3.3.2, 3.18, 4.2.3, 4.3.8, 5.3.1, 6.1.3, 6.2, 6.3, 9.5.1, 

10 

Retainage 

9.3.1, 9.6.2, 9.8.5, 9.9.1, 9.10.2, 9.10.3 

Review of Contract Documents and Field 

Conditions by Contractor 

1.5.2, 3.2, 3.7.3, 3.12.7, 6.1.3 

Review of Contractor’s Submittals by Owner and 

Architect 

3.10.1, 3.10.2, 3.11, 3.12, 4.2, 5.2, 6.1.3, 9.2, 9.8.2 

Review of Shop Drawings, Product Data and 

Samples by Contractor 

3.12 

Rights and Remedies 
1.1.2, 2.3, 2.4, 3.5.1, 3.15.2, 4.2.6, 4.3.4, 4.5, 4.6, 5.3, 

5.4, 6.1, 6.3, 7.3.1, 8.3, 9.5.1, 9.7,  10.2.5, 10.3, 

12.2.2, 12.2.4, 13.4, 14 

Royalties, Patents and Copyrights 

3.17 
Rules and Notices for Arbitration 

4.6.2 

Safety of Persons and Property 

10.2, 10.6 

Safety Precautions and Programs 

3.3.1, 4.2.2, 4.2.7, 5.3.1, 10.1, 10.2, 10.6 

Samples, Definition of 

3.12.3 

Samples, Shop Drawings, Product Data and 

3.11, 3.12, 4.2.7 

Samples at the Site, Documents and 

3.11 

Schedule of Values 

9.2, 9.3.1 

Schedules, 

1.4.1.2, 3.10, 3.Construction12.1, 3.12.2, 4.3.7.2, 

6.1.3 

Separate Contracts and Contractors 

1.1.4, 3.12.5, 3.14.2, 4.2.4, 4.2.7, 4.6.4, 6, 8.3.1, 

11.4.7,  12.1.2, 12.2.5 

Shop Drawings, Definition of 

3.12.1 

Shop Drawings, Product Data and Samples 
3.11, 3.12, 4.2.7 

Site, Use of 

3.13, 6.1.1, 6.2.1 

Site Inspections 

1.2.2, 3.2.1, 3.3.3, 3.7.1, 4.2, 4.3.4, 9.4.2, 9.10.1, 13.5 

Site Visits, Architect’s 

4.2.2, 4.2.9, 4.3.4, 9.4.2, 9.5.1, 9.9.2, 9.10.1, 13.5 

Special Inspections and Testing 

4.2.6, 12.2.1, 13.5 

Specifications, Definition of the 

1.1.6 

Specifications, The 
1.1.1, 1.1.6, 1.1.7, 1.2.2, 1.6, 3.11, 3.12.10, 3.17 

Statute of Limitations 

4.6.3, 12.2.6, 13.7 

Stopping the Work 

2.3, 4.3.6, 9.7, 10.3, 14.1 

Stored Materials 

6.2.1, 9.3.2, 10.2.1.2, 10.2.4, 11.4.1.4 

Subcontractor, Definition of 

5.1.1 

SUBCONTRACTORS 
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5 
Subcontractors, Work by 

1.2.2, 3.3.2, 3.12.1, 4.2.3, 5.2.3, 5.3, 5.4, 9.3.1.2, 

9.6.7 

Subcontractual Relations 

5.3, 5.4, 9.3.1.2, 9.6, 9.10 10.2.1, 11.4.7, 11.4.8, 14.1, 

14.2.1, 14.3.2 
Submittals 

1.6, 3.10, 3.11, 3.12, 4.2.7, 5.2.1, 5.2.3, 7.3.6, 9.2, 

9.3, 9.8, 9.9.1, 9.10.2, 9.10.3, 11.1.3 

Subrogation, Waivers of 

6.1.1, 11.4.5, 11.4.7 

Substantial Completion 

4.2.9, 8.1.1, 8.1.3, 8.2.3, 9.4.2, 9.8, 9.9.1, 9.10.3, 

9.10.4.2, 12.2, 13.7 

Substantial Completion, Definition of 

9.8.1 

Substitution of Subcontractors 

5.2.3, 5.2.4 

Substitution of Architect 

4.1.3 

Substitutions of Materials 

3.4.2, 3.5.1, 7.3.7 

Sub-subcontractor, Definition of 

5.1.2 

Subsurface Conditions 

4.3.4 

Successors and Assigns 

13.2 

Superintendent 

3.9, 10.2.6 

Supervision and Construction Procedures 

1.2.2, 3.3, 3.4, 3.12.10, 4.2.2, 4.2.7, 4.3.3, 6.1.3, 

6.2.4, 7.1.3, 7.3.6, 8.2, 8.3.1, 9.4.2, 10,  12, 14 

Surety 

4.4.7, 5.4.1.2, 9.8.5, 9.10.2, 9.10.3, 14.2.2 

Surety, Consent of 

9.10.2, 9.10.3 

Surveys 

2.2.3 

Suspension by the Owner for Convenience 

14.4 

Suspension of the Work 

5.4.2, 14.3 

Suspension or Termination of the Contract 

4.3.6, 5.4.1.1, 11.4.9, 14 

Taxes 

3.6, 3.8.2.1, 7.3.6.4 

Termination by the Contractor 

4.3.10, 14.1 

Termination by the Owner for Cause 

4.3.10, 5.4.1.1, 14.2 

Termination of the Architect 

4.1.3 

Termination of the Contractor 

14.2.2 

TERMINATION OR SUSPENSION OF THE 

CONTRACT 

14 

Tests and Inspections 

3.1.3, 3.3.3, 4.2.2, 4.2.6, 4.2.9, 9.4.2, 9.8.3, 9.9.2, 

9.10.1, 10.3.2, 11.4.1.1, 12.2.1,13.5 

TIME 

8 

Time, Delays and Extensions of 

3.2.3, 4.3.1, 4.3.4, 4.3.7, 4.4.5, 5.2.3, 7.2.1, 7.3.1, 

7.4.1, 8.3, 9.5.1, 9.7.1, 10.3.2,  10.6.1, 14.3.2 

Time Limits 

2.1.2, 2.2, 2.4, 3.2.1, 3.7.3, 3.10, 3.11, 3.12.5, 3.15.1, 

4.2, 4.3, 4.4, 4.5, 4.6, 5.2, 5.3, 5.4,  6.2.4, 7.3, 7.4, 

8.2, 9.2, 9.3.1, 9.3.3, 9.4.1, 9.5, 9.6, 9.7, 9.8, 9.9, 

9.10, 11.1.3, 11.4.1.5,  11.4.6, 11.4.10, 12.2, 13.5, 

13.7, 14 

Time Limits on Claims 

4.3.2, 4.3.4, 4.3.8, 4.4, 4.5, 4.6 

Title to Work 

9.3.2, 9.3.3 

UNCOVERING AND CORRECTION OF 

WORK 

12 

Uncovering of Work 

12.1 

Unforeseen Conditions 

4.3.4, 8.3.1, 10.3 

Unit Prices 

4.3.9, 7.3.3.2 

Use of Documents 

1.1.1, 1.6, 2.2.5, 3.12.6, 5.3 

Use of Site 

3.13, 6.1.1, 6.2.1 

Values, Schedule of 

9.2, 9.3.1 

Waiver of Claims by the Architect 

13.4.2 

Waiver of Claims by the Contractor 

4.3.10, 9.10.5, 11.4.7, 13.4.2 

Waiver of Claims by the Owner 

4.3.10, 9.9.3, 9.10.3, 9.10.4, 11.4.3, 11.4.5, 11.4.7, 

12.2.2.1, 13.4.2, 14.2.4 

Waiver of Consequential Damages 

4.3.10, 14.2.4 

Waiver of Liens 

9.10.2, 9.10.4 

Waivers of Subrogation 

6.1.1, 11.4.5, 11.4.7 

Warranty 

3.5, 4.2.9, 4.3.5.3, 9.3.3, 9.8.4, 9.9.1, 9.10.4, 12.2.2, 

13.7.1.3 
Weather Delays 

4.3.7.2 

Work, Definition of 

1.1.3 

Written Consent 
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ARTICLE 1   GENERAL PROVISIONS 
§ 1.1 BASIC DEFINITIONS 
§ 1.1.1 THE CONTRACT DOCUMENTS 
The Contract Documents consist of the Agreement between Owner and Contractor (hereinafter the Agreement), 

Conditions of the Contract (General, Supplementary and other Conditions), Drawings, Specifications, Addenda 

issued prior to execution of the Contract, other documents listed in the Agreement and Modifications issued after 

execution of the Contract. A Modification is (1) a written amendment to the Contract signed by both parties, (2) a 

Change Order, (3) a Construction Change Directive or (4) a written order for a minor change in the Work issued by 

the Architect. Unless specifically enumerated in the Agreement, the Contract Documents do not include other 

documents such as bidding requirements (advertisement or invitation to bid, Instructions to Bidders, sample forms, 

the Contractor’s bid or portions of Addenda relating to bidding requirements). 

 

§ 1.1.2 THE CONTRACT 
The Contract Documents form the Contract for Construction. The Contract represents the entire and integrated 

agreement between the parties hereto and supersedes prior negotiations, representations or agreements, either written 

or oral. The Contract may be amended or modified only by a Modification. The Contract Documents shall not be 

construed to create a contractual relationship of any kind (1) between the Architect and Contractor, (2) between the 

Owner and a Subcontractor or Sub-subcontractor, (3) between the Owner and Architect or (4) between any persons 

or entities other than the Owner and Contractor. The Architect shall, however, be entitled to performance and 

enforcement of obligations under the Contract intended to facilitate performance of the Architect’s duties. 

 

§ 1.1.3 THE WORK 
The term "Work" means the construction and services required by the Contract Documents, whether completed or 

partially completed, and includes all other labor, materials, equipment and services provided or to be provided by 

the Contractor to fulfill the Contractor’s obligations. The Work may constitute the whole or a part of the Project. 

 

§ 1.1.4 THE PROJECT 
The Project is the total construction of which the Work performed under the Contract Documents may be the whole 

or a part and which may include construction by the Owner or by separate contractors. 

 

§ 1.1.5 THE DRAWINGS 
The Drawings are the graphic and pictorial portions of the Contract Documents showing the design, location and 

dimensions of the Work, generally including plans, elevations, sections, details, schedules and diagrams. 

 

§ 1.1.6 THE SPECIFICATIONS 
The Specifications are that portion of the Contract Documents consisting of the written requirements for materials, 

equipment, systems, standards and workmanship for the Work, and performance of related services. 

 

§ 1.1.7 THE PROJECT MANUAL 
The Project Manual is a volume assembled for the Work which may include the bidding requirements, sample 

forms, Conditions of the Contract and Specifications. 

 

§ 1.2 CORRELATION AND INTENT OF THE CONTRACT DOCUMENTS 
§ 1.2.1 The intent of the Contract Documents is to include all items necessary for the proper execution and 

completion of the Work by the Contractor. The Contract Documents are complementary, and what is required by 

one shall be as binding as if required by all; performance by the Contractor shall be required only to the extent 

consistent with the Contract Documents and reasonably inferable from them as being necessary to produce the 

indicated results. 

 

§ 1.2.2 Organization of the Specifications into divisions, sections and articles, and arrangement of Drawings shall not 

control the Contractor in dividing the Work among Subcontractors or in establishing the extent of Work to be 

performed by any trade. 

 

§ 1.2.3 Unless otherwise stated in the Contract Documents, words which have well-known technical or construction 

industry meanings are used in the Contract Documents in accordance with such recognized meanings. 
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§ 1.3 CAPITALIZATION 
§ 1.3.1 Terms capitalized in these General Conditions include those which are (1) specifically defined, (2) the titles 

of numbered articles or (3) the titles of other documents published by the American Institute of Architects. 

 

§ 1.4 INTERPRETATION 
§ 1.4.1 In the interest of brevity the Contract Documents frequently omit modifying words such as "all" and "any" 

and articles such as "the" and "an," but the fact that a modifier or an article is absent from one statement and appears 

in another is not intended to affect the interpretation of either statement. 

 

§ 1.5 EXECUTION OF CONTRACT DOCUMENTS 
§ 1.5.1 The Contract Documents shall be signed by the Owner and Contractor. If either the Owner or Contractor or 

both do not sign all the Contract Documents, the Architect shall identify such unsigned Documents upon request. 

 

§ 1.5.2 Execution of the Contract by the Contractor is a representation that the Contractor has visited the site, 

become generally familiar with local conditions under which the Work is to be performed and correlated personal 

observations with requirements of the Contract Documents. 

 

§ 1.6 OWNERSHIP AND USE OF DRAWINGS, SPECIFICATIONS AND OTHER INSTRUMENTS OF SERVICE 
§ 1.6.1 The Drawings, Specifications and other documents, including those in electronic form, prepared by the 

Architect and the Architect’s consultants are Instruments of Service through which the Work to be executed by the 

Contractor is described. The Contractor may retain one record set. Neither the Contractor nor any Subcontractor, 

Sub-subcontractor or material or equipment supplier shall own or claim a copyright in the Drawings, Specifications 

and other documents prepared by the Architect or the Architect’s consultants, and unless otherwise indicated the 

Architect and the Architect’s consultants shall be deemed the authors of them and will retain all common law, 

statutory and other reserved rights, in addition to the copyrights. All copies of Instruments of Service, except the 

Contractor’s record set, shall be returned or suitably accounted for to the Architect, on request, upon completion of 

the Work. The Drawings, Specifications and other documents prepared by the Architect and the Architect’s 

consultants, and copies thereof furnished to the Contractor, are for use solely with respect to this Project. They are 

not to be used by the Contractor or any Subcontractor, Sub-subcontractor or material or equipment supplier on other 

projects or for additions to this Project outside the scope of the Work without the specific written consent of the 

Owner, Architect and the Architect’s consultants. The Contractor, Subcontractors, Sub-subcontractors and material 

or equipment suppliers are authorized to use and reproduce applicable portions of the Drawings, Specifications and 

other documents prepared by the Architect and the Architect’s consultants appropriate to and for use in the 

execution of their Work under the Contract Documents. All copies made under this authorization shall bear the 

statutory copyright notice, if any, shown on the Drawings, Specifications and other documents prepared by the 

Architect and the Architect’s consultants. Submittal or distribution to meet official regulatory requirements or for 

other purposes in connection with this Project is not to be construed as publication in derogation of the Architect’s 

or Architect’s consultants’ copyrights or other reserved rights. 

 

ARTICLE 2   OWNER 
§ 2.1 GENERAL 
§ 2.1.1 The Owner is the person or entity identified as such in the Agreement and is referred to throughout the 

Contract Documents as if singular in number. The Owner shall designate in writing a representative who shall have 

express authority to bind the Owner with respect to all matters requiring the Owner’s approval or authorization. 

Except as otherwise provided in Section 4.2.1, the Architect does not have such authority. The term "Owner" means 

the Owner or the Owner’s authorized representative. 

 

§ 2.1.2 The Owner shall furnish to the Contractor within fifteen days after receipt of a written request, information 

necessary and relevant for the Contractor to evaluate, give notice of or enforce mechanic’s lien rights. Such 

information shall include a correct statement of the record legal title to the property on which the Project is located, 

usually referred to as the site, and the Owner’s interest therein. 

 

§ 2.2 INFORMATION AND SERVICES REQUIRED OF THE OWNER 
§ 2.2.1 The Owner shall, at the written request of the Contractor, prior to commencement of the Work and thereafter, 

furnish to the Contractor reasonable evidence that financial arrangements have been made to fulfill the Owner’s 

obligations under the Contract. Furnishing of such evidence shall be a condition precedent to commencement or 
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continuation of the Work. After such evidence has been furnished, the Owner shall not materially vary such 

financial arrangements without prior notice to the Contractor. 

 

§ 2.2.2 Except for permits and fees, including those required under Section 3.7.1, which are the responsibility of the 

Contractor under the Contract Documents, the Owner shall secure and pay for necessary approvals, easements, 

assessments and charges required for construction, use or occupancy of permanent structures or for permanent 

changes in existing facilities. 

 

§ 2.2.3 The Owner shall furnish surveys describing physical characteristics, legal limitations and utility locations for 

the site of the Project, and a legal description of the site. The Contractor shall be entitled to rely on the accuracy of 

information furnished by the Owner but shall exercise proper precautions relating to the safe performance of the 

Work. 

 

§ 2.2.4 Information or services required of the Owner by the Contract Documents shall be furnished by the Owner 

with reasonable promptness. Any other information or services relevant to the Contractor’s performance of the 

Work under the Owner’s control shall be furnished by the Owner after receipt from the Contractor of a written 

request for such information or services. 

 

§ 2.2.5 Unless otherwise provided in the Contract Documents, the Contractor will be furnished, free of charge, such 

copies of Drawings and Project Manuals as are reasonably necessary for execution of the Work. 

 

§ 2.3 OWNER’S RIGHT TO STOP THE WORK 
§ 2.3.1 If the Contractor fails to correct Work which is not in accordance with the requirements of the Contract 

Documents as required by Section 12.2 or persistently fails to carry out Work in accordance with the Contract 

Documents, the Owner may issue a written order to the Contractor to stop the Work, or any portion thereof, until the 

cause for such order has been eliminated; however, the right of the Owner to stop the Work shall not give rise to a 

duty on the part of the Owner to exercise this right for the benefit of the Contractor or any other person or entity, 

except to the extent required by Section 6.1.3. 

 

§ 2.4 OWNER’S RIGHT TO CARRY OUT THE WORK 
§ 2.4.1 If the Contractor defaults or neglects to carry out the Work in accordance with the Contract Documents and 

fails within a seven-day period after receipt of written notice from the Owner to commence and continue correction 

of such default or neglect with diligence and promptness, the Owner may after such seven-day period give the 

Contractor a second written notice to correct such deficiencies within a three-day period. If the Contractor within 

such three-day period after receipt of such second notice fails to commence and continue to correct any deficiencies, 

the Owner may, without prejudice to other remedies the Owner may have, correct such deficiencies. In such case an 

appropriate Change Order shall be issued deducting from payments then or thereafter due the Contractor the 

reasonable cost of correcting such deficiencies, including Owner’s expenses and compensation for the Architect’s 

additional services made necessary by such default, neglect or failure. Such action by the Owner and amounts 

charged to the Contractor are both subject to prior approval of the Architect. If payments then or thereafter due the 

Contractor are not sufficient to cover such amounts, the Contractor shall pay the difference to the Owner. 

 

ARTICLE 3   CONTRACTOR 
§ 3.1 GENERAL 
§ 3.1.1 The Contractor is the person or entity identified as such in the Agreement and is referred to throughout the 

Contract Documents as if singular in number. The term "Contractor" means the Contractor or the Contractor’s 

authorized representative. 

 

§ 3.1.2 The Contractor shall perform the Work in accordance with the Contract Documents. 

 

§ 3.1.3 The Contractor shall not be relieved of obligations to perform the Work in accordance with the Contract 

Documents either by activities or duties of the Architect in the Architect’s administration of the Contract, or by tests, 

inspections or approvals required or performed by persons other than the Contractor. 

 

§ 3.2 REVIEW OF CONTRACT DOCUMENTS AND FIELD CONDITIONS BY CONTRACTOR 
§ 3.2.1 Since the Contract Documents are complementary, before starting each portion of the Work, the Contractor 

shall carefully study and compare the various Drawings and other Contract Documents relative to that portion of the 
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Work, as well as the information furnished by the Owner pursuant to Section 2.2.3, shall take field measurements of 

any existing conditions related to that portion of the Work and shall observe any conditions at the site affecting it. 

These obligations are for the purpose of facilitating construction by the Contractor and are not for the purpose of 

discovering errors, omissions, or inconsistencies in the Contract Documents; however, any errors, inconsistencies or 

omissions discovered by the Contractor shall be reported promptly to the Architect as a request for information in 

such form as the Architect may require. 

 

§ 3.2.2 Any design errors or omissions noted by the Contractor during this review shall be reported promptly to the 

Architect, but it is recognized that the Contractor’s review is made in the Contractor’s capacity as a contractor and 

not as a licensed design professional unless otherwise specifically provided in the Contract Documents. The 

Contractor is not required to ascertain that the Contract Documents are in accordance with applicable laws, statutes, 

ordinances, building codes, and rules and regulations, but any nonconformity discovered by or made known to the 

Contractor shall be reported promptly to the Architect. 

 

§ 3.2.3 If the Contractor believes that additional cost or time is involved because of clarifications or instructions 

issued by the Architect in response to the Contractor’s notices or requests for information pursuant to Sections 3.2.1 

and 3.2.2, the Contractor shall make Claims as provided in Sections 4.3.6 and 4.3.7. If the Contractor fails to 

perform the obligations of Sections 3.2.1 and 3.2.2, the Contractor shall pay such costs and damages to the Owner as 

would have been avoided if the Contractor had performed such obligations. The Contractor shall not be liable to the 

Owner or Architect for damages resulting from errors, inconsistencies or omissions in the Contract Documents or 

for differences between field measurements or conditions and the Contract Documents unless the Contractor 

recognized such error, inconsistency, omission or difference and knowingly failed to report it to the Architect. 

 

§ 3.3 SUPERVISION AND CONSTRUCTION PROCEDURES 
§ 3.3.1 The Contractor shall supervise and direct the Work, using the Contractor’s best skill and attention. The 

Contractor shall be solely responsible for and have control over construction means, methods, techniques, sequences 

and procedures and for coordinating all portions of the Work under the Contract, unless the Contract Documents 

give other specific instructions concerning these matters. If the Contract Documents give specific instructions 

concerning construction means, methods, techniques, sequences or procedures, the Contractor shall evaluate the 

jobsite safety thereof and, except as stated below, shall be fully and solely responsible for the jobsite safety of such 

means, methods, techniques, sequences or procedures. If the Contractor determines that such means, methods, 

techniques, sequences or procedures may not be safe, the Contractor shall give timely written notice to the Owner 

and Architect and shall not proceed with that portion of the Work without further written instructions from the 

Architect. If the Contractor is then instructed to proceed with the required means, methods, techniques, sequences or 

procedures without acceptance of changes proposed by the Contractor, the Owner shall be solely responsible for any 

resulting loss or damage. 

 

§ 3.3.2 The Contractor shall be responsible to the Owner for acts and omissions of the Contractor’s employees, 

Subcontractors and their agents and employees, and other persons or entities performing portions of the Work for or 

on behalf of the Contractor or any of its Subcontractors. 

 

§ 3.3.3 The Contractor shall be responsible for inspection of portions of Work already performed to determine that 

such portions are in proper condition to receive subsequent Work. 

 

§ 3.4 LABOR AND MATERIALS 
§ 3.4.1 Unless otherwise provided in the Contract Documents, the Contractor shall provide and pay for labor, 

materials, equipment, tools, construction equipment and machinery, water, heat, utilities, transportation, and other 

facilities and services necessary for proper execution and completion of the Work, whether temporary or permanent 

and whether or not incorporated or to be incorporated in the Work. 

 

§ 3.4.2 The Contractor may make substitutions only with the consent of the Owner, after evaluation by the Architect 

and in accordance with a Change Order. 

 

§ 3.4.3 The Contractor shall enforce strict discipline and good order among the Contractor’s employees and other 

persons carrying out the Contract. The Contractor shall not permit employment of unfit persons or persons not 

skilled in tasks assigned to them. 
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§ 3.5 WARRANTY 
§ 3.5.1 The Contractor warrants to the Owner and Architect that materials and equipment furnished under the 

Contract will be of good quality and new unless otherwise required or permitted by the Contract Documents, that the 

Work will be free from defects not inherent in the quality required or permitted, and that the Work will conform to 

the requirements of the Contract Documents. Work not conforming to these requirements, including substitutions 

not properly approved and authorized, may be considered defective.  The Contractor’s warranty excludes remedy for 

damage or defect caused by abuse, modifications not executed by the Contractor, improper or insufficient 

maintenance, improper operation, or normal wear and tear and normal usage. If required by the Architect, the 

Contractor shall furnish satisfactory evidence as to the kind and quality of materials and equipment. 

 

§ 3.6 TAXES 
§ 3.6.1 The Contractor shall pay sales, consumer, use and similar taxes for the Work provided by the Contractor 

which are legally enacted when bids are received or negotiations concluded, whether or not yet effective or merely 

scheduled to go into effect. 

 

§ 3.7 PERMITS, FEES AND NOTICES 
§ 3.7.1 Unless otherwise provided in the Contract Documents, the Contractor shall secure and pay for the building 

permit and other permits and governmental fees, licenses and inspections necessary for proper execution and 

completion of the Work which are customarily secured after execution of the Contract and which are legally 

required when bids are received or negotiations concluded. 

 

§ 3.7.2 The Contractor shall comply with and give notices required by laws, ordinances, rules, regulations and lawful 

orders of public authorities applicable to performance of the Work. 

 

§ 3.7.3 It is not the Contractor’s responsibility to ascertain that the Contract Documents are in accordance with 

applicable laws, statutes, ordinances, building codes, and rules and regulations. However, if the Contractor observes 

that portions of the Contract Documents are at variance therewith, the Contractor shall promptly notify the Architect 

and Owner in writing, and necessary changes shall be accomplished by appropriate Modification. 

 

§ 3.7.4 If the Contractor performs Work knowing it to be contrary to laws, statutes, ordinances, building codes, and 

rules and regulations without such notice to the Architect and Owner, the Contractor shall assume appropriate 

responsibility for such Work and shall bear the costs attributable to correction. 

 

§ 3.8 ALLOWANCES 
§ 3.8.1 The Contractor shall include in the Contract Sum all allowances stated in the Contract Documents. Items 

covered by allowances shall be supplied for such amounts and by such persons or entities as the Owner may direct, 

but the Contractor shall not be required to employ persons or entities to whom the Contractor has reasonable 

objection. 

 

§ 3.8.2 Unless otherwise provided in the Contract Documents: 

.1 allowances shall cover the cost to the Contractor of materials and equipment delivered at the site and 

all required taxes, less applicable trade discounts; 

.2 Contractor’s costs for unloading and handling at the site, labor, installation costs, overhead, profit and 

other expenses contemplated for stated allowance amounts shall be included in the Contract Sum but 

not in the allowances; 

.3 whenever costs are more than or less than allowances, the Contract Sum shall be adjusted accordingly 

by Change Order. The amount of the Change Order shall reflect (1) the difference between actual 

costs and the allowances under Section 3.8.2.1 and (2) changes in Contractor’s costs under Section 

3.8.2.2. 

 

§ 3.8.3 Materials and equipment under an allowance shall be selected by the Owner in sufficient time to avoid delay 

in the Work. 

 

§ 3.9 SUPERINTENDENT 
§ 3.9.1 The Contractor shall employ a competent superintendent and necessary assistants who shall be in attendance 

at the Project site during performance of the Work. The superintendent shall represent the Contractor, and 

communications given to the superintendent shall be as binding as if given to the Contractor. Important 
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communications shall be confirmed in writing. Other communications shall be similarly confirmed on written 

request in each case. 

 

§ 3.10 CONTRACTOR’S CONSTRUCTION SCHEDULES 
§ 3.10.1 The Contractor, promptly after being awarded the Contract, shall prepare and submit for the Owner’s and 

Architect’s information a Contractor’s construction schedule for the Work. The schedule shall not exceed time limits 

current under the Contract Documents, shall be revised at appropriate intervals as required by the conditions of the 

Work and Project, shall be related to the entire Project to the extent required by the Contract Documents, and shall 

provide for expeditious and practicable execution of the Work. 

 

§ 3.10.2 The Contractor shall prepare and keep current, for the Architect’s approval, a schedule of submittals which 

is coordinated with the Contractor’s construction schedule and allows the Architect reasonable time to review 

submittals. 

 

§ 3.10.3 The Contractor shall perform the Work in general accordance with the most recent schedules submitted to 

the Owner and Architect. 

 

§ 3.11 DOCUMENTS AND SAMPLES AT THE SITE 
§ 3.11.1 The Contractor shall maintain at the site for the Owner one record copy of the Drawings, Specifications, 

Addenda, Change Orders and other Modifications, in good order and marked currently to record field changes and 

selections made during construction, and one record copy of approved Shop Drawings, Product Data, Samples and 

similar required submittals. These shall be available to the Architect and shall be delivered to the Architect for 

submittal to the Owner upon completion of the Work. 

 

§ 3.12 SHOP DRAWINGS, PRODUCT DATA AND SAMPLES 
§ 3.12.1 Shop Drawings are drawings, diagrams, schedules and other data specially prepared for the Work by the 

Contractor or a Subcontractor, Sub-subcontractor, manufacturer, supplier or distributor to illustrate some portion of 

the Work. 

 

§ 3.12.2 Product Data are illustrations, standard schedules, performance charts, instructions, brochures, diagrams and 

other information furnished by the Contractor to illustrate materials or equipment for some portion of the Work. 

 

§ 3.12.3 Samples are physical examples which illustrate materials, equipment or workmanship and establish 

standards by which the Work will be judged. 

 

§ 3.12.4 Shop Drawings, Product Data, Samples and similar submittals are not Contract Documents. The purpose of 

their submittal is to demonstrate for those portions of the Work for which submittals are required by the Contract 

Documents the way by which the Contractor proposes to conform to the information given and the design concept 

expressed in the Contract Documents. Review by the Architect is subject to the limitations of Section 4.2.7. 

Informational submittals upon which the Architect is not expected to take responsive action may be so identified in 

the Contract Documents. Submittals which are not required by the Contract Documents may be returned by the 

Architect without action. 

 

§ 3.12.5 The Contractor shall review for compliance with the Contract Documents, approve and submit to the 

Architect Shop Drawings, Product Data, Samples and similar submittals required by the Contract Documents with 

reasonable promptness and in such sequence as to cause no delay in the Work or in the activities of the Owner or of 

separate contractors. Submittals which are not marked as reviewed for compliance with the Contract Documents and 

approved by the Contractor may be returned by the Architect without action. 

 

§ 3.12.6 By approving and submitting Shop Drawings, Product Data, Samples and similar submittals, the Contractor 

represents that the Contractor has determined and verified materials, field measurements and field construction 

criteria related thereto, or will do so, and has checked and coordinated the information contained within such 

submittals with the requirements of the Work and of the Contract Documents. 

 

§ 3.12.7 The Contractor shall perform no portion of the Work for which the Contract Documents require submittal 

and review of Shop Drawings, Product Data, Samples or similar submittals until the respective submittal has been 

approved by the Architect. 
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§ 3.12.8 The Work shall be in accordance with approved submittals except that the Contractor shall not be relieved of 

responsibility for deviations from requirements of the Contract Documents by the Architect’s approval of Shop 

Drawings, Product Data, Samples or similar submittals unless the Contractor has specifically informed the Architect 

in writing of such deviation at the time of submittal and (1) the Architect has given written approval to the specific 

deviation as a minor change in the Work, or (2) a Change Order or Construction Change Directive has been issued 

authorizing the deviation. The Contractor shall not be relieved of responsibility for errors or omissions in Shop 

Drawings, Product Data, Samples or similar submittals by the Architect’s approval thereof. 

 

§ 3.12.9 The Contractor shall direct specific attention, in writing or on resubmitted Shop Drawings, Product Data, 

Samples or similar submittals, to revisions other than those requested by the Architect on previous submittals. In the 

absence of such written notice the Architect’s approval of a resubmission shall not apply to such revisions. 

 

§ 3.12.10 The Contractor shall not be required to provide professional services which constitute the practice of 

architecture or engineering unless such services are specifically required by the Contract Documents for a portion of 

the Work or unless the Contractor needs to provide such services in order to carry out the Contractor’s 

responsibilities for construction means, methods, techniques, sequences and procedures. The Contractor shall not be 

required to provide professional services in violation of applicable law. If professional design services or 

certifications by a design professional related to systems, materials or equipment are specifically required of the 

Contractor by the Contract Documents, the Owner and the Architect will specify all performance and design criteria 

that such services must satisfy. The Contractor shall cause such services or certifications to be provided by a 

properly licensed design professional, whose signature and seal shall appear on all drawings, calculations, 

specifications, certifications, Shop Drawings and other submittals prepared by such professional. Shop Drawings 

and other submittals related to the Work designed or certified by such professional, if prepared by others, shall bear 

such professional’s written approval when submitted to the Architect. The Owner and the Architect shall be entitled 

to rely upon the adequacy, accuracy and completeness of the services, certifications or approvals performed by such 

design professionals, provided the Owner and Architect have specified to the Contractor all performance and design 

criteria that such services must satisfy. Pursuant to this Section 3.12.10, the Architect will review, approve or take 

other appropriate action on submittals only for the limited purpose of checking for conformance with information 

given and the design concept expressed in the Contract Documents. The Contractor shall not be responsible for the 

adequacy of the performance or design criteria required by the Contract Documents. 

 

§ 3.13 USE OF SITE 
§ 3.13.1 The Contractor shall confine operations at the site to areas permitted by law, ordinances, permits and the 

Contract Documents and shall not unreasonably encumber the site with materials or equipment. 

 

§ 3.14  CUTTING AND PATCHING 
§ 3.14.1 The Contractor shall be responsible for cutting, fitting or patching required to complete the Work or to make 

its parts fit together properly. 

 

§ 3.14.2 The Contractor shall not damage or endanger a portion of the Work or fully or partially completed 

construction of the Owner or separate contractors by cutting, patching or otherwise altering such construction, or by 

excavation. The Contractor shall not cut or otherwise alter such construction by the Owner or a separate contractor 

except with written consent of the Owner and of such separate contractor; such consent shall not be unreasonably 

withheld. The Contractor shall not unreasonably withhold from the Owner or a separate contractor the Contractor’s 

consent to cutting or otherwise altering the Work. 

 

§ 3.15 CLEANING UP 
§ 3.15.1 The Contractor shall keep the premises and surrounding area free from accumulation of waste materials or 

rubbish caused by operations under the Contract. At completion of the Work, the Contractor shall remove from and 

about the Project waste materials, rubbish, the Contractor’s tools, construction equipment, machinery and surplus 

materials. 

 

§ 3.15.2 If the Contractor fails to clean up as provided in the Contract Documents, the Owner may do so and the cost 

thereof shall be charged to the Contractor. 
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§ 3.16 ACCESS TO WORK 
§ 3.16.1 The Contractor shall provide the Owner and Architect access to the Work in preparation and progress 

wherever located. 

 

§ 3.17 ROYALTIES, PATENTS AND COPYRIGHTS 
§ 3.17.1 The Contractor shall pay all royalties and license fees. The Contractor shall defend suits or claims for 

infringement of copyrights and patent rights and shall hold the Owner and Architect harmless from loss on account 

thereof, but shall not be responsible for such defense or loss when a particular design, process or product of a 

particular manufacturer or manufacturers is required by the Contract Documents or where the copyright violations 

are contained in Drawings, Specifications or other documents prepared by the Owner or Architect. However, if the 

Contractor has reason to believe that the required design, process or product is an infringement of a copyright or a 

patent, the Contractor shall be responsible for such loss unless such information is promptly furnished to the 

Architect. 

 

§ 3.18 INDEMNIFICATION 
§ 3.18.1 To the fullest extent permitted by law and to the extent claims, damages, losses or expenses are not covered 

by Project Management Protective Liability insurance purchased by the Contractor in accordance with Section 11.3, 

the Contractor shall indemnify and hold harmless the Owner, Architect, Architect’s consultants, and agents and 

employees of any of them from and against claims, damages, losses and expenses, including but not limited to 

attorneys’ fees, arising out of or resulting from performance of the Work, provided that such claim, damage, loss or 

expense is attributable to bodily injury, sickness, disease or death, or to injury to or destruction of tangible property 

(other than the Work itself), but only to the extent caused by the negligent acts or omissions of the Contractor, a 

Subcontractor, anyone directly or indirectly employed by them or anyone for whose acts they may be liable, 

regardless of whether or not such claim, damage, loss or expense is caused in part by a party indemnified hereunder. 

Such obligation shall not be construed to negate, abridge, or reduce other rights or obligations of indemnity which 

would otherwise exist as to a party or person described in this Section 3.18. 

 

§ 3.18.2 In claims against any person or entity indemnified under this Section 3.18 by an employee of the Contractor, 

a Subcontractor, anyone directly or indirectly employed by them or anyone for whose acts they may be liable, the 

indemnification obligation under Section 3.18.1 shall not be limited by a limitation on amount or type of damages, 

compensation or benefits payable by or for the Contractor or a Subcontractor under workers’ compensation acts, 

disability benefit acts or other employee benefit acts. 

 

ARTICLE 4   ADMINISTRATION OF THE CONTRACT 
§ 4.1 ARCHITECT 
§ 4.1.1 The Architect is the person lawfully licensed to practice architecture or an entity lawfully practicing 

architecture identified as such in the Agreement and is referred to throughout the Contract Documents as if singular 

in number. The term "Architect" means the Architect or the Architect’s authorized representative. 

 

§ 4.1.2  Duties, responsibilities and limitations of authority of the Architect as set forth in the Contract Documents 

shall not be restricted, modified or extended without written consent of the Owner, Contractor and Architect. 

Consent shall not be unreasonably withheld. 

 

§ 4.1.3  If the employment of the Architect is terminated, the Owner shall employ a new Architect against whom the 

Contractor has no reasonable objection and whose status under the Contract Documents shall be that of the former 

Architect. 

 

§ 4.2 ARCHITECT’S ADMINISTRATION OF THE CONTRACT 
§ 4.2.1 The Architect will provide administration of the Contract as described in the Contract Documents, and will be 

an Owner’s representative (1) during construction, (2) until final payment is due and (3) with the Owner’s 

concurrence, from time to time during the one-year period for correction of Work described in Section 12.2. The 

Architect will have authority to act on behalf of the Owner only to the extent provided in the Contract Documents, 

unless otherwise modified in writing in accordance with other provisions of the Contract. 

 

§ 4.2.2 The Architect, as a representative of the Owner, will visit the site at intervals appropriate to the stage of the 

Contractor’s operations (1) to become generally familiar with and to keep the Owner informed about the progress 

and quality of the portion of the Work completed, (2) to endeavor to guard the Owner against defects and 
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deficiencies in the Work, and (3) to determine in general if the Work is being performed in a manner indicating that 

the Work, when fully completed, will be in accordance with the Contract Documents. However, the Architect will 

not be required to make exhaustive or continuous on-site inspections to check the quality or quantity of the Work. 

The Architect will neither have control over or charge of, nor be responsible for, the construction means, methods, 

techniques, sequences or procedures, or for the safety precautions and programs in connection with the Work, since 

these are solely the Contractor’s rights and responsibilities under the Contract Documents, except as provided in 

Section 3.3.1. 

 

§ 4.2.3 The Architect will not be responsible for the Contractor’s failure to perform the Work in accordance with the 

requirements of the Contract Documents. The Architect will not have control over or charge of and will not be 

responsible for acts or omissions of the Contractor, Subcontractors, or their agents or employees, or any other 

persons or entities performing portions of the Work. 

 

§ 4.2.4 Communications Facilitating Contract Administration.  Except as otherwise provided in the Contract 

Documents or when direct communications have been specially authorized, the Owner and Contractor shall 

endeavor to communicate with each other through the Architect about matters arising out of or relating to the 

Contract. Communications by and with the Architect’s consultants shall be through the Architect. Communications 

by and with Subcontractors and material suppliers shall be through the Contractor. Communications by and with 

separate contractors shall be through the Owner. 

 

§ 4.2.5 Based on the Architect’s evaluations of the Contractor’s Applications for Payment, the Architect will review 

and certify the amounts due the Contractor and will issue Certificates for Payment in such amounts. 

 

§ 4.2.6 The Architect will have authority to reject Work that does not conform to the Contract Documents. Whenever 

the Architect considers it necessary or advisable, the Architect will have authority to require inspection or testing of 

the Work in accordance with Sections 13.5.2 and 13.5.3, whether or not such Work is fabricated, installed or 

completed. However, neither this authority of the Architect nor a decision made in good faith either to exercise or 

not to exercise such authority shall give rise to a duty or responsibility of the Architect to the Contractor, 

Subcontractors, material and equipment suppliers, their agents or employees, or other persons or entities performing 

portions of the Work. 

 

§ 4.2.7 The Architect will review and approve or take other appropriate action upon the Contractor’s submittals such 

as Shop Drawings, Product Data and Samples, but only for the limited purpose of checking for conformance with 

information given and the design concept expressed in the Contract Documents. The Architect’s action will be taken 

with such reasonable promptness as to cause no delay in the Work or in the activities of the Owner, Contractor or 

separate contractors, while allowing sufficient time in the Architect’s professional judgment to permit adequate 

review. Review of such submittals is not conducted for the purpose of determining the accuracy and completeness of 

other details such as dimensions and quantities, or for substantiating instructions for installation or performance of 

equipment or systems, all of which remain the responsibility of the Contractor as required by the Contract 

Documents. The Architect’s review of the Contractor’s submittals shall not relieve the Contractor of the obligations 

under Sections 3.3, 3.5 and 3.12. The Architect’s review shall not constitute approval of safety precautions or, unless 

otherwise specifically stated by the Architect, of any construction means, methods, techniques, sequences or 

procedures. The Architect’s approval of a specific item shall not indicate approval of an assembly of which the item 

is a component. 

 

§ 4.2.8 The Architect will prepare Change Orders and Construction Change Directives, and may authorize minor 

changes in the Work as provided in Section 7.4. 

 

§ 4.2.9 The Architect will conduct inspections to determine the date or dates of Substantial Completion and the date 

of final completion, will receive and forward to the Owner, for the Owner’s review and records, written warranties 

and related documents required by the Contract and assembled by the Contractor, and will issue a final Certificate 

for Payment upon compliance with the requirements of the Contract Documents. 

 

§ 4.2.10 If the Owner and Architect agree, the Architect will provide one or more project representatives to assist in 

carrying out the Architect’s responsibilities at the site. The duties, responsibilities and limitations of authority of 

such project representatives shall be as set forth in an exhibit to be incorporated in the Contract Documents. 

 



 

 
AIA Document A201™ – 1997. Copyright  © 1911, 1915, 1918, 1925, 1937, 1951, 1958, 1961, 1963, 1966, 1970, 1976, 1987 and 1997 by The American 
Institute of Architects.  All rights reserved.  WARNING: This AIA

® 
 Document is protected by U.S. Copyright Law and International Treaties. Unauthorized 

reproduction or distribution of this AIA
® 

 Document, or any portion of it, may result in severe civil and criminal penalties, and will be prosecuted to the 
maximum extent possible under the law.  This document was produced by AIA software at 15:03:23 on 01/23/2007 under Order No.1000246037_3 which 
expires on 6/29/2007, and is not for resale. 
User Notes:   (1741502628) 

 
19 

 

§ 4.2.11 The Architect will interpret and decide matters concerning performance under and requirements of, the 

Contract Documents on written request of either the Owner or Contractor. The Architect’s response to such requests 

will be made in writing within any time limits agreed upon or otherwise with reasonable promptness. If no 

agreement is made concerning the time within which interpretations required of the Architect shall be furnished in 

compliance with this Section 4.2, then delay shall not be recognized on account of failure by the Architect to furnish 

such interpretations until 15 days after written request is made for them. 

 

§ 4.2.12 Interpretations and decisions of the Architect will be consistent with the intent of and reasonably inferable 

from the Contract Documents and will be in writing or in the form of drawings. When making such interpretations 

and initial decisions, the Architect will endeavor to secure faithful performance by both Owner and Contractor, will 

not show partiality to either and will not be liable for results of interpretations or decisions so rendered in good faith. 

 

§ 4.2.13 The Architect’s decisions on matters relating to aesthetic effect will be final if consistent with the intent 

expressed in the Contract Documents. 

 

§ 4.3 CLAIMS AND DISPUTES 
§ 4.3.1 Definition.  A Claim is a demand or assertion by one of the parties seeking, as a matter of right, adjustment or 

interpretation of Contract terms, payment of money, extension of time or other relief with respect to the terms of the 

Contract. The term "Claim" also includes other disputes and matters in question between the Owner and Contractor 

arising out of or relating to the Contract. Claims must be initiated by written notice. The responsibility to 

substantiate Claims shall rest with the party making the Claim. 

 

§ 4.3.2 Time Limits on Claims. Claims by either party must be initiated within 21 days after occurrence of the event 

giving rise to such Claim or within 21 days after the claimant first recognizes the condition giving rise to the Claim, 

whichever is later. Claims must be initiated by written notice to the Architect and the other party. 

 

§ 4.3.3 Continuing Contract Performance. Pending final resolution of a Claim except as otherwise agreed in writing 

or as provided in Section 9.7.1 and Article 14, the Contractor shall proceed diligently with performance of the 

Contract and the Owner shall continue to make payments in accordance with the Contract Documents. 

 

§ 4.3.4 Claims for Concealed or Unknown Conditions. If conditions are encountered at the site which are (1) 

subsurface or otherwise concealed physical conditions which differ materially from those indicated in the Contract 

Documents or (2) unknown physical conditions of an unusual nature, which differ materially from those ordinarily 

found to exist and generally recognized as inherent in construction activities of the character provided for in the 

Contract Documents, then notice by the observing party shall be given to the other party promptly before conditions 

are disturbed and in no event later than 21 days after first observance of the conditions. The Architect will promptly 

investigate such conditions and, if they differ materially and cause an increase or decrease in the Contractor’s cost 

of, or time required for, performance of any part of the Work, will recommend an equitable adjustment in the 

Contract Sum or Contract Time, or both. If the Architect determines that the conditions at the site are not materially 

different from those indicated in the Contract Documents and that no change in the terms of the Contract is justified, 

the Architect shall so notify the Owner and Contractor in writing, stating the reasons. Claims by either party in 

opposition to such determination must be made within 21 days after the Architect has given notice of the decision. If 

the conditions encountered are materially different, the Contract Sum and Contract Time shall be equitably adjusted, 

but if the Owner and Contractor cannot agree on an adjustment in the Contract Sum or Contract Time, the 

adjustment shall be referred to the Architect for initial determination, subject to further proceedings pursuant to 

Section 4.4. 

 

§ 4.3.5 Claims for Additional Cost.  If the Contractor wishes to make Claim for an increase in the Contract Sum, 

written notice as provided herein shall be given before proceeding to execute the Work. Prior notice is not required 

for Claims relating to an emergency endangering life or property arising under Section 10.6. 

 

§ 4.3.6 If the Contractor believes additional cost is involved for reasons including but not limited to (1) a written 

interpretation from the Architect, (2) an order by the Owner to stop the Work where the Contractor was not at fault, 

(3) a written order for a minor change in the Work issued by the Architect, (4) failure of payment by the Owner, (5) 

termination of the Contract by the Owner, (6) Owner’s suspension or (7) other reasonable grounds, Claim shall be 

filed in accordance with this Section 4.3. 
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§ 4.3.7 Claims for Additional Time 

§ 4.3.7.1 If the Contractor wishes to make Claim for an increase in the Contract Time, written notice as provided 

herein shall be given. The Contractor’s Claim shall include an estimate of cost and of probable effect of delay on 

progress of the Work. In the case of a continuing delay only one Claim is necessary. 

 

§ 4.3.7.2 If adverse weather conditions are the basis for a Claim for additional time, such Claim shall be documented 

by data substantiating that weather conditions were abnormal for the period of time, could not have been reasonably 

anticipated and had an adverse effect on the scheduled construction. 

 

§ 4.3.8 Injury or Damage to Person or Property.  If either party to the Contract suffers injury or damage to person or 

property because of an act or omission of the other party, or of others for whose acts such party is legally 

responsible, written notice of such injury or damage, whether or not insured, shall be given to the other party within 

a reasonable time not exceeding 21 days after discovery. The notice shall provide sufficient detail to enable the other 

party to investigate the matter. 

 

§ 4.3.9 If unit prices are stated in the Contract Documents or subsequently agreed upon, and if quantities originally 

contemplated are materially changed in a proposed Change Order or Construction Change Directive so that 

application of such unit prices to quantities of Work proposed will cause substantial inequity to the Owner or 

Contractor, the applicable unit prices shall be equitably adjusted. 

 

§ 4.3.10 Claims for Consequential Damages.  The Contractor and Owner waive Claims against each other for 

consequential damages arising out of or relating to this Contract. This mutual waiver includes: 

.1 damages incurred by the Owner for rental expenses, for losses of use, income, profit, financing, 

business and reputation, and for loss of management or employee productivity or of the services of 

such persons; and 

.2 damages incurred by the Contractor for principal office expenses including the compensation of 

personnel stationed there, for losses of financing, business and reputation, and for loss of profit 

except anticipated profit arising directly from the Work. 

 

This mutual waiver is applicable, without limitation, to all consequential damages due to either party’s termination 

in accordance with Article 14. Nothing contained in this Section 4.3.10 shall be deemed to preclude an award of 

liquidated direct damages, when applicable, in accordance with the requirements of the Contract Documents. 

 

§ 4.4 RESOLUTION OF CLAIMS AND DISPUTES 
§ 4.4.1 Decision of Architect.  Claims, including those alleging an error or omission by the Architect but excluding 

those arising under Sections 10.3 through 10.5, shall be referred initially to the Architect for decision. An initial 

decision by the Architect shall be required as a condition precedent to mediation, arbitration or litigation of all 

Claims between the Contractor and Owner arising prior to the date final payment is due, unless 30 days have passed 

after the Claim has been referred to the Architect with no decision having been rendered by the Architect. The 

Architect will not decide disputes between the Contractor and persons or entities other than the Owner. 

 

§ 4.4.2 The Architect will review Claims and within ten days of the receipt of the Claim take one or more of the 

following actions: (1) request additional supporting data from the claimant or a response with supporting data from 

the other party, (2) reject the Claim in whole or in part, (3) approve the Claim, (4) suggest a compromise, or (5) 

advise the parties that the Architect is unable to resolve the Claim if the Architect lacks sufficient information to 

evaluate the merits of the Claim or if the Architect concludes that, in the Architect’s sole discretion, it would be 

inappropriate for the Architect to resolve the Claim. 

 

§ 4.4.3 In evaluating Claims, the Architect may, but shall not be obligated to, consult with or seek information from 

either party or from persons with special knowledge or expertise who may assist the Architect in rendering a 

decision. The Architect may request the Owner to authorize retention of such persons at the Owner’s expense. 

 

§ 4.4.4 If the Architect requests a party to provide a response to a Claim or to furnish additional supporting data, 

such party shall respond, within ten days after receipt of such request, and shall either provide a response on the 

requested supporting data, advise the Architect when the response or supporting data will be furnished or advise the 

Architect that no supporting data will be furnished. Upon receipt of the response or supporting data, if any, the 

Architect will either reject or approve the Claim in whole or in part. 
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§ 4.4.5 The Architect will approve or reject Claims by written decision, which shall state the reasons therefor and 

which shall notify the parties of any change in the Contract Sum or Contract Time or both. The approval or rejection 

of a Claim by the Architect shall be final and binding on the parties but subject to mediation and arbitration. 

 

§ 4.4.6 When a written decision of the Architect states that (1) the decision is final but subject to mediation and 

arbitration and (2) a demand for arbitration of a Claim covered by such decision must be made within 30 days after 

the date on which the party making the demand receives the final written decision, then failure to demand arbitration 

within said 30 days’ period shall result in the Architect’s decision becoming final and binding upon the Owner and 

Contractor. If the Architect renders a decision after arbitration proceedings have been initiated, such decision may 

be entered as evidence, but shall not supersede arbitration proceedings unless the decision is acceptable to all parties 

concerned. 

 

§ 4.4.7 Upon receipt of a Claim against the Contractor or at any time thereafter, the Architect or the Owner may, but 

is not obligated to, notify the surety, if any, of the nature and amount of the Claim. If the Claim relates to a 

possibility of a Contractor’s default, the Architect or the Owner may, but is not obligated to, notify the surety and 

request the surety’s assistance in resolving the controversy. 

 

§ 4.4.8 If a Claim relates to or is the subject of a mechanic’s lien, the party asserting such Claim may proceed in 

accordance with applicable law to comply with the lien notice or filing deadlines prior to resolution of the Claim by 

the Architect, by mediation or by arbitration. 

 

§ 4.5 MEDIATION 
§ 4.5.1 Any Claim arising out of or related to the Contract, except Claims relating to aesthetic effect and except those 

waived as provided for in Sections 4.3.10, 9.10.4 and 9.10.5 shall, after initial decision by the Architect or 30 days 

after submission of the Claim to the Architect, be subject to mediation as a condition precedent to arbitration or the 

institution of legal or equitable proceedings by either party. 

 

§ 4.5.2 The parties shall endeavor to resolve their Claims by mediation which, unless the parties mutually agree 

otherwise, shall be in accordance with the Construction Industry Mediation Rules of the American Arbitration 

Association currently in effect. Request for mediation shall be filed in writing with the other party to the Contract 

and with the American Arbitration Association. The request may be made concurrently with the filing of a demand 

for arbitration but, in such event, mediation shall proceed in advance of arbitration or legal or equitable proceedings, 

which shall be stayed pending mediation for a period of 60 days from the date of filing, unless stayed for a longer 

period by agreement of the parties or court order. 

 

§ 4.5.3 The parties shall share the mediator’s fee and any filing fees equally. The mediation shall be held in the place 

where the Project is located, unless another location is mutually agreed upon. Agreements reached in mediation shall 

be enforceable as settlement agreements in any court having jurisdiction thereof. 

 

§ 4.6 ARBITRATION 
§ 4.6.1 Any Claim arising out of or related to the Contract, except Claims relating to aesthetic effect and except those 

waived as provided for in Sections 4.3.10, 9.10.4 and 9.10.5, shall, after decision by the Architect or 30 days after 

submission of the Claim to the Architect, be subject to arbitration. Prior to arbitration, the parties shall endeavor to 

resolve disputes by mediation in accordance with the provisions of Section 4.5. 

 

§ 4.6.2 Claims not resolved by mediation shall be decided by arbitration which, unless the parties mutually agree 

otherwise, shall be in accordance with the Construction Industry Arbitration Rules of the American Arbitration 

Association currently in effect. The demand for arbitration shall be filed in writing with the other party to the 

Contract and with the American Arbitration Association, and a copy shall be filed with the Architect. 

 

§ 4.6.3 A demand for arbitration shall be made within the time limits specified in Sections 4.4.6 and 4.6.1 as 

applicable, and in other cases within a reasonable time after the Claim has arisen, and in no event shall it be made 

after the date when institution of legal or equitable proceedings based on such Claim would be barred by the 

applicable statute of limitations as determined pursuant to Section 13.7. 
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§ 4.6.4 Limitation on Consolidation or Joinder.  No arbitration arising out of or relating to the Contract shall include, 

by consolidation or joinder or in any other manner, the Architect, the Architect’s employees or consultants, except 

by written consent containing specific reference to the Agreement and signed by the Architect, Owner, Contractor 

and any other person or entity sought to be joined. No arbitration shall include, by consolidation or joinder or in any 

other manner, parties other than the Owner, Contractor, a separate contractor as described in Article 6 and other 

persons substantially involved in a common question of fact or law whose presence is required if complete relief is 

to be accorded in arbitration. No person or entity other than the Owner, Contractor or a separate contractor as 

described in Article 6 shall be included as an original third party or additional third party to an arbitration whose 

interest or responsibility is insubstantial. Consent to arbitration involving an additional person or entity shall not 

constitute consent to arbitration of a Claim not described therein or with a person or entity not named or described 

therein. The foregoing agreement to arbitrate and other agreements to arbitrate with an additional person or entity 

duly consented to by parties to the Agreement shall be specifically enforceable under applicable law in any court 

having jurisdiction thereof. 

 

§ 4.6.5 Claims and Timely Assertion of Claims.  The party filing a notice of demand for arbitration must assert in the 

demand all Claims then known to that party on which arbitration is permitted to be demanded. 

 

§ 4.6.6 Judgment on Final Award.  The award rendered by the arbitrator or arbitrators shall be final, and judgment 

may be entered upon it in accordance with applicable law in any court having jurisdiction thereof. 

 

ARTICLE 5   SUBCONTRACTORS 
§ 5.1 DEFINITIONS 
§ 5.1.1 A Subcontractor is a person or entity who has a direct contract with the Contractor to perform a portion of the 

Work at the site. The term "Subcontractor" is referred to throughout the Contract Documents as if singular in 

number and means a Subcontractor or an authorized representative of the Subcontractor. The term "Subcontractor" 

does not include a separate contractor or subcontractors of a separate contractor. 

 

§ 5.1.2 A Sub-subcontractor is a person or entity who has a direct or indirect contract with a Subcontractor to 

perform a portion of the Work at the site. The term "Sub-subcontractor" is referred to throughout the Contract 

Documents as if singular in number and means a Sub-subcontractor or an authorized representative of the Sub-

subcontractor. 

 

§ 5.2 AWARD OF SUBCONTRACTS AND OTHER CONTRACTS FOR PORTIONS OF THE WORK 
§ 5.2.1 Unless otherwise stated in the Contract Documents or the bidding requirements, the Contractor, as soon as 

practicable after award of the Contract, shall furnish in writing to the Owner through the Architect the names of 

persons or entities (including those who are to furnish materials or equipment fabricated to a special design) 

proposed for each principal portion of the Work. The Architect will promptly reply to the Contractor in writing 

stating whether or not the Owner or the Architect, after due investigation, has reasonable objection to any such 

proposed person or entity. Failure of the Owner or Architect to reply promptly shall constitute notice of no 

reasonable objection. 

 

§ 5.2.2 The Contractor shall not contract with a proposed person or entity to whom the Owner or Architect has made 

reasonable and timely objection. The Contractor shall not be required to contract with anyone to whom the 

Contractor has made reasonable objection. 

 

§ 5.2.3 If the Owner or Architect has reasonable objection to a person or entity proposed by the Contractor, the 

Contractor shall propose another to whom the Owner or Architect has no reasonable objection. If the proposed but 

rejected Subcontractor was reasonably capable of performing the Work, the Contract Sum and Contract Time shall 

be increased or decreased by the difference, if any, occasioned by such change, and an appropriate Change Order 

shall be issued before commencement of the substitute Subcontractor’s Work. However, no increase in the Contract 

Sum or Contract Time shall be allowed for such change unless the Contractor has acted promptly and responsively 

in submitting names as required. 

 

§ 5.2.4 The Contractor shall not change a Subcontractor, person or entity previously selected if the Owner or 

Architect makes reasonable objection to such substitute. 
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§ 5.3 SUBCONTRACTUAL RELATIONS 
§ 5.3.1 By appropriate agreement, written where legally required for validity, the Contractor shall require each 

Subcontractor, to the extent of the Work to be performed by the Subcontractor, to be bound to the Contractor by 

terms of the Contract Documents, and to assume toward the Contractor all the obligations and responsibilities, 

including the responsibility for safety of the Subcontractor’s Work, which the Contractor, by these Documents, 

assumes toward the Owner and Architect. Each subcontract agreement shall preserve and protect the rights of the 

Owner and Architect under the Contract Documents with respect to the Work to be performed by the Subcontractor 

so that subcontracting thereof will not prejudice such rights, and shall allow to the Subcontractor, unless specifically 

provided otherwise in the subcontract agreement, the benefit of all rights, remedies and redress against the 

Contractor that the Contractor, by the Contract Documents, has against the Owner. Where appropriate, the 

Contractor shall require each Subcontractor to enter into similar agreements with Sub-subcontractors. The 

Contractor shall make available to each proposed Subcontractor, prior to the execution of the subcontract agreement, 

copies of the Contract Documents to which the Subcontractor will be bound, and, upon written request of the 

Subcontractor, identify to the Subcontractor terms and conditions of the proposed subcontract agreement which may 

be at variance with the Contract Documents. Subcontractors will similarly make copies of applicable portions of 

such documents available to their respective proposed Sub-subcontractors. 

 

§ 5.4 CONTINGENT ASSIGNMENT OF SUBCONTRACTS 
§ 5.4.1 Each subcontract agreement for a portion of the Work is assigned by the Contractor to the Owner provided 

that: 

.1 assignment is effective only after termination of the Contract by the Owner for cause pursuant to 

Section 14.2 and only for those subcontract agreements which the Owner accepts by notifying the 

Subcontractor and Contractor in writing; and 

.2 assignment is subject to the prior rights of the surety, if any, obligated under bond relating to the 

Contract. 

 

§ 5.4.2 Upon such assignment, if the Work has been suspended for more than 30 days, the Subcontractor’s 

compensation shall be equitably adjusted for increases in cost resulting from the suspension. 

 

ARTICLE 6   CONSTRUCTION BY OWNER OR BY SEPARATE CONTRACTORS 
§ 6.1 OWNER’S RIGHT TO PERFORM CONSTRUCTION AND TO AWARD SEPARATE CONTRACTS 
§ 6.1.1 The Owner reserves the right to perform construction or operations related to the Project with the Owner’s 

own forces, and to award separate contracts in connection with other portions of the Project or other construction or 

operations on the site under Conditions of the Contract identical or substantially similar to these including those 

portions related to insurance and waiver of subrogation. If the Contractor claims that delay or additional cost is 

involved because of such action by the Owner, the Contractor shall make such Claim as provided in Section 4.3. 

 

§ 6.1.2 When separate contracts are awarded for different portions of the Project or other construction or operations 

on the site, the term "Contractor" in the Contract Documents in each case shall mean the Contractor who executes 

each separate Owner-Contractor Agreement. 

 

§ 6.1.3 The Owner shall provide for coordination of the activities of the Owner’s own forces and of each separate 

contractor with the Work of the Contractor, who shall cooperate with them. The Contractor shall participate with 

other separate contractors and the Owner in reviewing their construction schedules when directed to do so. The 

Contractor shall make any revisions to the construction schedule deemed necessary after a joint review and mutual 

agreement. The construction schedules shall then constitute the schedules to be used by the Contractor, separate 

contractors and the Owner until subsequently revised. 

 

§ 6.1.4 Unless otherwise provided in the Contract Documents, when the Owner performs construction or operations 

related to the Project with the Owner’s own forces, the Owner shall be deemed to be subject to the same obligations 

and to have the same rights which apply to the Contractor under the Conditions of the Contract, including, without 

excluding others, those stated in Article 3, this Article 6 and Articles 10, 11 and 12. 

 

§ 6.2 MUTUAL RESPONSIBILITY 
§ 6.2.1 The Contractor shall afford the Owner and separate contractors reasonable opportunity for introduction and 

storage of their materials and equipment and performance of their activities, and shall connect and coordinate the 

Contractor’s construction and operations with theirs as required by the Contract Documents. 
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§ 6.2.2 If part of the Contractor’s Work depends for proper execution or results upon construction or operations by 

the Owner or a separate contractor, the Contractor shall, prior to proceeding with that portion of the Work, promptly 

report to the Architect apparent discrepancies or defects in such other construction that would render it unsuitable 

for such proper execution and results. Failure of the Contractor so to report shall constitute an acknowledgment that 

the Owner’s or separate contractor’s completed or partially completed construction is fit and proper to receive the 

Contractor’s Work, except as to defects not then reasonably discoverable. 

 

§ 6.2.3 The Owner shall be reimbursed by the Contractor for costs incurred by the Owner which are payable to a 

separate contractor because of delays, improperly timed activities or defective construction of the Contractor. The 

Owner shall be responsible to the Contractor for costs incurred by the Contractor because of delays, improperly 

timed activities, damage to the Work or defective construction of a separate contractor. 

 

§ 6.2.4 The Contractor shall promptly remedy damage wrongfully caused by the Contractor to completed or partially 

completed construction or to property of the Owner or separate contractors as provided in Section 10.2.5. 

 

§ 6.2.5 The Owner and each separate contractor shall have the same responsibilities for cutting and patching as are 

described for the Contractor in Section 3.14. 

 

§ 6.3 OWNER’S RIGHT TO CLEAN UP 
§ 6.3.1 If a dispute arises among the Contractor, separate contractors and the Owner as to the responsibility under 

their respective contracts for maintaining the premises and surrounding area free from waste materials and rubbish, 

the Owner may clean up and the Architect will allocate the cost among those responsible. 

 

ARTICLE 7   CHANGES IN THE WORK 
§ 7.1 GENERAL 
§ 7.1.1 Changes in the Work may be accomplished after execution of the Contract, and without invalidating the 

Contract, by Change Order, Construction Change Directive or order for a minor change in the Work, subject to the 

limitations stated in this Article 7 and elsewhere in the Contract Documents. 

 

§ 7.1.2 A Change Order shall be based upon agreement among the Owner, Contractor and Architect; a Construction 

Change Directive requires agreement by the Owner and Architect and may or may not be agreed to by the 

Contractor; an order for a minor change in the Work may be issued by the Architect alone. 

 

§ 7.1.3 Changes in the Work shall be performed under applicable provisions of the Contract Documents, and the 

Contractor shall proceed promptly, unless otherwise provided in the Change Order, Construction Change Directive 

or order for a minor change in the Work. 

 

§ 7.2 CHANGE ORDERS 
§ 7.2.1 A Change Order is a written instrument prepared by the Architect and signed by the Owner, Contractor and 

Architect, stating their agreement upon all of the following: 

.1 change in the Work; 

.2 the amount of the adjustment, if any, in the Contract Sum; and 

.3 the extent of the adjustment, if any, in the Contract Time. 

 

§ 7.2.2 Methods used in determining adjustments to the Contract Sum may include those listed in Section 7.3.3. 

 

§ 7.3 CONSTRUCTION CHANGE DIRECTIVES 
§ 7.3.1 A Construction Change Directive is a written order prepared by the Architect and signed by the Owner and 

Architect, directing a change in the Work prior to agreement on adjustment, if any, in the Contract Sum or Contract 

Time, or both. The Owner may by Construction Change Directive, without invalidating the Contract, order changes 

in the Work within the general scope of the Contract consisting of additions, deletions or other revisions, the 

Contract Sum and Contract Time being adjusted accordingly. 

 

§ 7.3.2 A Construction Change Directive shall be used in the absence of total agreement on the terms of a Change 

Order. 
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§ 7.3.3 If the Construction Change Directive provides for an adjustment to the Contract Sum, the adjustment shall be 

based on one of the following methods: 

.1 mutual acceptance of a lump sum properly itemized and supported by sufficient substantiating data to 

permit evaluation; 

.2 unit prices stated in the Contract Documents or subsequently agreed upon; 

.3 cost to be determined in a manner agreed upon by the parties and a mutually acceptable fixed or 

percentage fee; or 

.4 as provided in Section 7.3.6. 

 

§ 7.3.4 Upon receipt of a Construction Change Directive, the Contractor shall promptly proceed with the change in 

the Work involved and advise the Architect of the Contractor’s agreement or disagreement with the method, if any, 

provided in the Construction Change Directive for determining the proposed adjustment in the Contract Sum or 

Contract Time. 

 

§ 7.3.5 A Construction Change Directive signed by the Contractor indicates the agreement of the Contractor 

therewith, including adjustment in Contract Sum and Contract Time or the method for determining them. Such 

agreement shall be effective immediately and shall be recorded as a Change Order. 

 

§ 7.3.6 If the Contractor does not respond promptly or disagrees with the method for adjustment in the Contract Sum, 

the method and the adjustment shall be determined by the Architect on the basis of reasonable expenditures and 

savings of those performing the Work attributable to the change, including, in case of an increase in the Contract 

Sum, a reasonable allowance for overhead and profit. In such case, and also under Section 7.3.3.3, the Contractor 

shall keep and present, in such form as the Architect may prescribe, an itemized accounting together with 

appropriate supporting data. Unless otherwise provided in the Contract Documents, costs for the purposes of this 

Section 7.3.6 shall be limited to the following: 

.1 costs of labor, including social security, old age and unemployment insurance, fringe benefits 

required by agreement or custom, and workers’ compensation insurance; 

.2 costs of materials, supplies and equipment, including cost of transportation, whether incorporated or 

consumed; 

.3 rental costs of machinery and equipment, exclusive of hand tools, whether rented from the Contractor 

or others; 

.4 costs of premiums for all bonds and insurance, permit fees, and sales, use or similar taxes related to 

the Work; and 

.5 additional costs of supervision and field office personnel directly attributable to the change. 

 

§ 7.3.7 The amount of credit to be allowed by the Contractor to the Owner for a deletion or change which results in a 

net decrease in the Contract Sum shall be actual net cost as confirmed by the Architect. When both additions and 

credits covering related Work or substitutions are involved in a change, the allowance for overhead and profit shall 

be figured on the basis of net increase, if any, with respect to that change. 

 

§ 7.3.8 Pending final determination of the total cost of a Construction Change Directive to the Owner, amounts not in 

dispute for such changes in the Work shall be included in Applications for Payment accompanied by a Change 

Order indicating the parties’ agreement with part or all of such costs. For any portion of such cost that remains in 

dispute, the Architect will make an interim determination for purposes of monthly certification for payment for those 

costs. That determination of cost shall adjust the Contract Sum on the same basis as a Change Order, subject to the 

right of either party to disagree and assert a claim in accordance with Article 4. 

 

§ 7.3.9 When the Owner and Contractor agree with the determination made by the Architect concerning the 

adjustments in the Contract Sum and Contract Time, or otherwise reach agreement upon the adjustments, such 

agreement shall be effective immediately and shall be recorded by preparation and execution of an appropriate 

Change Order. 

 

§ 7.4 MINOR CHANGES IN THE WORK 
§ 7.4.1 The Architect will have authority to order minor changes in the Work not involving adjustment in the 

Contract Sum or extension of the Contract Time and not inconsistent with the intent of the Contract Documents. 

Such changes shall be effected by written order and shall be binding on the Owner and Contractor. The Contractor 

shall carry out such written orders promptly. 
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ARTICLE 8   TIME 
§ 8.1 DEFINITIONS 
§ 8.1.1 Unless otherwise provided, Contract Time is the period of time, including authorized adjustments, allotted in 

the Contract Documents for Substantial Completion of the Work. 

 

§ 8.1.2 The date of commencement of the Work is the date established in the Agreement. 

 

§ 8.1.3 The date of Substantial Completion is the date certified by the Architect in accordance with Section 9.8. 

 

§ 8.1.4 The term "day" as used in the Contract Documents shall mean calendar day unless otherwise specifically 

defined. 

 

§ 8.2 PROGRESS AND COMPLETION 
§ 8.2.1 Time limits stated in the Contract Documents are of the essence of the Contract. By executing the Agreement 

the Contractor confirms that the Contract Time is a reasonable period for performing the Work. 

 

§ 8.2.2 The Contractor shall not knowingly, except by agreement or instruction of the Owner in writing, prematurely 

commence operations on the site or elsewhere prior to the effective date of insurance required by Article 11 to be 

furnished by the Contractor and Owner. The date of commencement of the Work shall not be changed by the 

effective date of such insurance. Unless the date of commencement is established by the Contract Documents or a 

notice to proceed given by the Owner, the Contractor shall notify the Owner in writing not less than five days or 

other agreed period before commencing the Work to permit the timely filing of mortgages, mechanic’s liens and 

other security interests. 

 

§ 8.2.3 The Contractor shall proceed expeditiously with adequate forces and shall achieve Substantial Completion 

within the Contract Time. 

 

§ 8.3 DELAYS AND EXTENSIONS OF TIME 
§ 8.3.1 If the Contractor is delayed at any time in the commencement or progress of the Work by an act or neglect of 

the Owner or Architect, or of an employee of either, or of a separate contractor employed by the Owner, or by 

changes ordered in the Work, or by labor disputes, fire, unusual delay in deliveries, unavoidable casualties or other 

causes beyond the Contractor’s control, or by delay authorized by the Owner pending mediation and arbitration, or 

by other causes which the Architect determines may justify delay, then the Contract Time shall be extended by 

Change Order for such reasonable time as the Architect may determine. 

 

§ 8.3.2 Claims relating to time shall be made in accordance with applicable provisions of Section 4.3. 

 

§ 8.3.3 This Section 8.3 does not preclude recovery of damages for delay by either party under other provisions of 

the Contract Documents. 

 

ARTICLE 9   PAYMENTS AND COMPLETION 
§ 9.1 CONTRACT SUM 
§ 9.1.1 The Contract Sum is stated in the Agreement and, including authorized adjustments, is the total amount 

payable by the Owner to the Contractor for performance of the Work under the Contract Documents. 

 

§ 9.2 SCHEDULE OF VALUES 
§ 9.2.1 Before the first Application for Payment, the Contractor shall submit to the Architect a schedule of values 

allocated to various portions of the Work, prepared in such form and supported by such data to substantiate its 

accuracy as the Architect may require. This schedule, unless objected to by the Architect, shall be used as a basis for 

reviewing the Contractor’s Applications for Payment. 

 

§ 9.3 APPLICATIONS FOR PAYMENT 
§ 9.3.1 At least ten days before the date established for each progress payment, the Contractor shall submit to the 

Architect an itemized Application for Payment for operations completed in accordance with the schedule of values. 

Such application shall be notarized, if required, and supported by such data substantiating the Contractor’s right to 
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payment as the Owner or Architect may require, such as copies of requisitions from Subcontractors and material 

suppliers, and reflecting retainage if provided for in the Contract Documents. 

 

§ 9.3.1.1 As provided in Section 7.3.8, such applications may include requests for payment on account of changes in 

the Work which have been properly authorized by Construction Change Directives, or by interim determinations of 

the Architect, but not yet included in Change Orders. 

 

§ 9.3.1.2 Such applications may not include requests for payment for portions of the Work for which the Contractor 

does not intend to pay to a Subcontractor or material supplier, unless such Work has been performed by others 

whom the Contractor intends to pay. 

 

§ 9.3.2 Unless otherwise provided in the Contract Documents, payments shall be made on account of materials and 

equipment delivered and suitably stored at the site for subsequent incorporation in the Work. If approved in advance 

by the Owner, payment may similarly be made for materials and equipment suitably stored off the site at a location 

agreed upon in writing. Payment for materials and equipment stored on or off the site shall be conditioned upon 

compliance by the Contractor with procedures satisfactory to the Owner to establish the Owner’s title to such 

materials and equipment or otherwise protect the Owner’s interest, and shall include the costs of applicable 

insurance, storage and transportation to the site for such materials and equipment stored off the site. 

 

§ 9.3.3 The Contractor warrants that title to all Work covered by an Application for Payment will pass to the Owner 

no later than the time of payment. The Contractor further warrants that upon submittal of an Application for 

Payment all Work for which Certificates for Payment have been previously issued and payments received from the 

Owner shall, to the best of the Contractor’s knowledge, information and belief, be free and clear of liens, claims, 

security interests or encumbrances in favor of the Contractor, Subcontractors, material suppliers, or other persons or 

entities making a claim by reason of having provided labor, materials and equipment relating to the Work. 

 

§ 9.4 CERTIFICATES FOR PAYMENT 
§ 9.4.1 The Architect will, within seven days after receipt of the Contractor’s Application for Payment, either issue 

to the Owner a Certificate for Payment, with a copy to the Contractor, for such amount as the Architect determines 

is properly due, or notify the Contractor and Owner in writing of the Architect’s reasons for withholding 

certification in whole or in part as provided in Section 9.5.1. 

 

§ 9.4.2 The issuance of a Certificate for Payment will constitute a representation by the Architect to the Owner, 

based on the Architect’s evaluation of the Work and the data comprising the Application for Payment, that the Work 

has progressed to the point indicated and that, to the best of the Architect’s knowledge, information and belief, the 

quality of the Work is in accordance with the Contract Documents. The foregoing representations are subject to an 

evaluation of the Work for conformance with the Contract Documents upon Substantial Completion, to results of 

subsequent tests and inspections, to correction of minor deviations from the Contract Documents prior to completion 

and to specific qualifications expressed by the Architect. The issuance of a Certificate for Payment will further 

constitute a representation that the Contractor is entitled to payment in the amount certified. However, the issuance 

of a Certificate for Payment will not be a representation that the Architect has (1) made exhaustive or continuous on-

site inspections to check the quality or quantity of the Work, (2) reviewed construction means, methods, techniques, 

sequences or procedures, (3) reviewed copies of requisitions received from Subcontractors and material suppliers 

and other data requested by the Owner to substantiate the Contractor’s right to payment, or (4) made examination to 

ascertain how or for what purpose the Contractor has used money previously paid on account of the Contract Sum. 

 

§ 9.5 DECISIONS TO WITHHOLD CERTIFICATION 
§ 9.5.1 The Architect may withhold a Certificate for Payment in whole or in part, to the extent reasonably necessary 

to protect the Owner, if in the Architect’s opinion the representations to the Owner required by Section 9.4.2 cannot 

be made. If the Architect is unable to certify payment in the amount of the Application, the Architect will notify the 

Contractor and Owner as provided in Section 9.4.1. If the Contractor and Architect cannot agree on a revised 

amount, the Architect will promptly issue a Certificate for Payment for the amount for which the Architect is able to 

make such representations to the Owner. The Architect may also withhold a Certificate for Payment or, because of 

subsequently discovered evidence, may nullify the whole or a part of a Certificate for Payment previously issued, to 

such extent as may be necessary in the Architect’s opinion to protect the Owner from loss for which the Contractor 

is responsible, including loss resulting from acts and omissions described in Section 3.3.2, because of: 

.1 defective Work not remedied; 
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.2 third party claims filed or reasonable evidence indicating probable filing of such claims unless 

security acceptable to the Owner is provided by the Contractor; 

.3 failure of the Contractor to make payments properly to Subcontractors or for labor, materials or 

equipment; 

.4 reasonable evidence that the Work cannot be completed for the unpaid balance of the Contract Sum; 

.5 damage to the Owner or another contractor; 

.6 reasonable evidence that the Work will not be completed within the Contract Time, and that the 

unpaid balance would not be adequate to cover actual or liquidated damages for the anticipated delay; 

or 

.7 persistent failure to carry out the Work in accordance with the Contract Documents. 

 

§ 9.5.2 When the above reasons for withholding certification are removed, certification will be made for amounts 

previously withheld. 

 

§ 9.6 PROGRESS PAYMENTS 
§ 9.6.1 After the Architect has issued a Certificate for Payment, the Owner shall make payment in the manner and 

within the time provided in the Contract Documents, and shall so notify the Architect. 

 

§ 9.6.2 The Contractor shall promptly pay each Subcontractor, upon receipt of payment from the Owner, out of the 

amount paid to the Contractor on account of such Subcontractor’s portion of the Work, the amount to which said 

Subcontractor is entitled, reflecting percentages actually retained from payments to the Contractor on account of 

such Subcontractor’s portion of the Work. The Contractor shall, by appropriate agreement with each Subcontractor, 

require each Subcontractor to make payments to Sub-subcontractors in a similar manner. 

 

§ 9.6.3 The Architect will, on request, furnish to a Subcontractor, if practicable, information regarding percentages of 

completion or amounts applied for by the Contractor and action taken thereon by the Architect and Owner on 

account of portions of the Work done by such Subcontractor. 

 

§ 9.6.4 Neither the Owner nor Architect shall have an obligation to pay or to see to the payment of money to a 

Subcontractor except as may otherwise be required by law. 

 

§ 9.6.5 Payment to material suppliers shall be treated in a manner similar to that provided in Sections 9.6.2, 9.6.3 and 

9.6.4. 

 

§ 9.6.6 A Certificate for Payment, a progress payment, or partial or entire use or occupancy of the Project by the 

Owner shall not constitute acceptance of Work not in accordance with the Contract Documents. 

 

§ 9.6.7 Unless the Contractor provides the Owner with a payment bond in the full penal sum of the Contract Sum, 

payments received by the Contractor for Work properly performed by Subcontractors and suppliers shall be held by 

the Contractor for those Subcontractors or suppliers who performed Work or furnished materials, or both, under 

contract with the Contractor for which payment was made by the Owner. Nothing contained herein shall require 

money to be placed in a separate account and not commingled with money of the Contractor, shall create any 

fiduciary liability or tort liability on the part of the Contractor for breach of trust or shall entitle any person or entity 

to an award of punitive damages against the Contractor for breach of the requirements of this provision. 

 

§ 9.7 FAILURE OF PAYMENT 
§ 9.7.1 If the Architect does not issue a Certificate for Payment, through no fault of the Contractor, within seven days 

after receipt of the Contractor’s Application for Payment, or if the Owner does not pay the Contractor within seven 

days after the date established in the Contract Documents the amount certified by the Architect or awarded by 

arbitration, then the Contractor may, upon seven additional days’ written notice to the Owner and Architect, stop the 

Work until payment of the amount owing has been received. The Contract Time shall be extended appropriately and 

the Contract Sum shall be increased by the amount of the Contractor’s reasonable costs of shut-down, delay and 

start-up, plus interest as provided for in the Contract Documents. 
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§ 9.8 SUBSTANTIAL COMPLETION 
§ 9.8.1 Substantial Completion is the stage in the progress of the Work when the Work or designated portion thereof 

is sufficiently complete in accordance with the Contract Documents so that the Owner can occupy or utilize the 

Work for its intended use. 

 

§ 9.8.2 When the Contractor considers that the Work, or a portion thereof which the Owner agrees to accept 

separately, is substantially complete, the Contractor shall prepare and submit to the Architect a comprehensive list of 

items to be completed or corrected prior to final payment. Failure to include an item on such list does not alter the 

responsibility of the Contractor to complete all Work in accordance with the Contract Documents. 

 

§ 9.8.3 Upon receipt of the Contractor’s list, the Architect will make an inspection to determine whether the Work or 

designated portion thereof is substantially complete. If the Architect’s inspection discloses any item, whether or not 

included on the Contractor’s list, which is not sufficiently complete in accordance with the Contract Documents so 

that the Owner can occupy or utilize the Work or designated portion thereof for its intended use, the Contractor 

shall, before issuance of the Certificate of Substantial Completion, complete or correct such item upon notification 

by the Architect. In such case, the Contractor shall then submit a request for another inspection by the Architect to 

determine Substantial Completion. 

 

§ 9.8.4 When the Work or designated portion thereof is substantially complete, the Architect will prepare a 

Certificate of Substantial Completion which shall establish the date of Substantial Completion, shall establish 

responsibilities of the Owner and Contractor for security, maintenance, heat, utilities, damage to the Work and 

insurance, and shall fix the time within which the Contractor shall finish all items on the list accompanying the 

Certificate. Warranties required by the Contract Documents shall commence on the date of Substantial Completion 

of the Work or designated portion thereof unless otherwise provided in the Certificate of Substantial Completion. 

 

§ 9.8.5 The Certificate of Substantial Completion shall be submitted to the Owner and Contractor for their written 

acceptance of responsibilities assigned to them in such Certificate. Upon such acceptance and consent of surety, if 

any, the Owner shall make payment of retainage applying to such Work or designated portion thereof. Such payment 

shall be adjusted for Work that is incomplete or not in accordance with the requirements of the Contract Documents. 

 

§ 9.9 PARTIAL OCCUPANCY OR USE 
§ 9.9.1 The Owner may occupy or use any completed or partially completed portion of the Work at any stage when 

such portion is designated by separate agreement with the Contractor, provided such occupancy or use is consented 

to by the insurer as required under Section 11.4.1.5 and authorized by public authorities having jurisdiction over the 

Work. Such partial occupancy or use may commence whether or not the portion is substantially complete, provided 

the Owner and Contractor have accepted in writing the responsibilities assigned to each of them for payments, 

retainage, if any, security, maintenance, heat, utilities, damage to the Work and insurance, and have agreed in 

writing concerning the period for correction of the Work and commencement of warranties required by the Contract 

Documents. When the Contractor considers a portion substantially complete, the Contractor shall prepare and 

submit a list to the Architect as provided under Section 9.8.2. Consent of the Contractor to partial occupancy or use 

shall not be unreasonably withheld. The stage of the progress of the Work shall be determined by written agreement 

between the Owner and Contractor or, if no agreement is reached, by decision of the Architect. 

 

§ 9.9.2 Immediately prior to such partial occupancy or use, the Owner, Contractor and Architect shall jointly inspect 

the area to be occupied or portion of the Work to be used in order to determine and record the condition of the 

Work. 

 

§ 9.9.3 Unless otherwise agreed upon, partial occupancy or use of a portion or portions of the Work shall not 

constitute acceptance of Work not complying with the requirements of the Contract Documents. 

 

§ 9.10 FINAL COMPLETION AND FINAL PAYMENT 
§ 9.10.1 Upon receipt of written notice that the Work is ready for final inspection and acceptance and upon receipt of 

a final Application for Payment, the Architect will promptly make such inspection and, when the Architect finds the 

Work acceptable under the Contract Documents and the Contract fully performed, the Architect will promptly issue 

a final Certificate for Payment stating that to the best of the Architect’s knowledge, information and belief, and on 

the basis of the Architect’s on-site visits and inspections, the Work has been completed in accordance with terms 

and conditions of the Contract Documents and that the entire balance found to be due the Contractor and noted in 
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the final Certificate is due and payable. The Architect’s final Certificate for Payment will constitute a further 

representation that conditions listed in Section 9.10.2 as precedent to the Contractor’s being entitled to final payment 

have been fulfilled. 

 

§ 9.10.2 Neither final payment nor any remaining retained percentage shall become due until the Contractor submits 

to the Architect (1) an affidavit that payrolls, bills for materials and equipment, and other indebtedness connected 

with the Work for which the Owner or the Owner’s property might be responsible or encumbered (less amounts 

withheld by Owner) have been paid or otherwise satisfied, (2) a certificate evidencing that insurance required by the 

Contract Documents to remain in force after final payment is currently in effect and will not be canceled or allowed 

to expire until at least 30 days’ prior written notice has been given to the Owner, (3) a written statement that the 

Contractor knows of no substantial reason that the insurance will not be renewable to cover the period required by 

the Contract Documents, (4) consent of surety, if any, to final payment and (5), if required by the Owner, other data 

establishing payment or satisfaction of obligations, such as receipts, releases and waivers of liens, claims, security 

interests or encumbrances arising out of the Contract, to the extent and in such form as may be designated by the 

Owner. If a Subcontractor refuses to furnish a release or waiver required by the Owner, the Contractor may furnish a 

bond satisfactory to the Owner to indemnify the Owner against such lien. If such lien remains unsatisfied after 

payments are made, the Contractor shall refund to the Owner all money that the Owner may be compelled to pay in 

discharging such lien, including all costs and reasonable attorneys’ fees. 

 

§ 9.10.3 If, after Substantial Completion of the Work, final completion thereof is materially delayed through no fault 

of the Contractor or by issuance of Change Orders affecting final completion, and the Architect so confirms, the 

Owner shall, upon application by the Contractor and certification by the Architect, and without terminating the 

Contract, make payment of the balance due for that portion of the Work fully completed and accepted. If the 

remaining balance for Work not fully completed or corrected is less than retainage stipulated in the Contract 

Documents, and if bonds have been furnished, the written consent of surety to payment of the balance due for that 

portion of the Work fully completed and accepted shall be submitted by the Contractor to the Architect prior to 

certification of such payment. Such payment shall be made under terms and conditions governing final payment, 

except that it shall not constitute a waiver of claims. 

 

§ 9.10.4 The making of final payment shall constitute a waiver of Claims by the Owner except those arising from: 

.1 liens, Claims, security interests or encumbrances arising out of the Contract and unsettled; 

.2 failure of the Work to comply with the requirements of the Contract Documents; or 

.3 terms of special warranties required by the Contract Documents. 

 

§ 9.10.5 Acceptance of final payment by the Contractor, a Subcontractor or material supplier shall constitute a 

waiver of claims by that payee except those previously made in writing and identified by that payee as unsettled at 

the time of final Application for Payment. 

 

ARTICLE 10   PROTECTION OF PERSONS AND PROPERTY 
§ 10.1 SAFETY PRECAUTIONS AND PROGRAMS 
§ 10.1.1 The Contractor shall be responsible for initiating, maintaining and supervising all safety precautions and 

programs in connection with the performance of the Contract. 

 

§ 10.2 SAFETY OF PERSONS AND PROPERTY 
§ 10.2.1 The Contractor shall take reasonable precautions for safety of, and shall provide reasonable protection to 

prevent damage, injury or loss to: 

.1 employees on the Work and other persons who may be affected thereby; 

.2 the Work and materials and equipment to be incorporated therein, whether in storage on or off the 

site, under care, custody or control of the Contractor or the Contractor’s Subcontractors or Sub-

subcontractors; and 

.3 other property at the site or adjacent thereto, such as trees, shrubs, lawns, walks, pavements, 

roadways, structures and utilities not designated for removal, relocation or replacement in the course 

of construction. 

 

§ 10.2.2 The Contractor shall give notices and comply with applicable laws, ordinances, rules, regulations and lawful 

orders of public authorities bearing on safety of persons or property or their protection from damage, injury or loss. 
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§ 10.2.3 The Contractor shall erect and maintain, as required by existing conditions and performance of the Contract, 

reasonable safeguards for safety and protection, including posting danger signs and other warnings against hazards, 

promulgating safety regulations and notifying owners and users of adjacent sites and utilities. 

 

§ 10.2.4 When use or storage of explosives or other hazardous materials or equipment or unusual methods are 

necessary for execution of the Work, the Contractor shall exercise utmost care and carry on such activities under 

supervision of properly qualified personnel. 

 

§ 10.2.5 The Contractor shall promptly remedy damage and loss (other than damage or loss insured under property 

insurance required by the Contract Documents) to property referred to in Sections 10.2.1.2 and 10.2.1.3 caused in 

whole or in part by the Contractor, a Subcontractor, a Sub-subcontractor, or anyone directly or indirectly employed 

by any of them, or by anyone for whose acts they may be liable and for which the Contractor is responsible under 

Sections 10.2.1.2 and 10.2.1.3, except damage or loss attributable to acts or omissions of the Owner or Architect or 

anyone directly or indirectly employed by either of them, or by anyone for whose acts either of them may be liable, 

and not attributable to the fault or negligence of the Contractor. The foregoing obligations of the Contractor are in 

addition to the Contractor’s obligations under Section 3.18. 

 

§ 10.2.6 The Contractor shall designate a responsible member of the Contractor’s organization at the site whose duty 

shall be the prevention of accidents. This person shall be the Contractor’s superintendent unless otherwise 

designated by the Contractor in writing to the Owner and Architect. 

 

§ 10.2.7 The Contractor shall not load or permit any part of the construction or site to be loaded so as to endanger its 

safety. 

 

§ 10.3 HAZARDOUS MATERIALS 
§ 10.3.1 If reasonable precautions will be inadequate to prevent foreseeable bodily injury or death to persons 

resulting from a material or substance, including but not limited to asbestos or polychlorinated biphenyl (PCB), 

encountered on the site by the Contractor, the Contractor shall, upon recognizing the condition, immediately stop 

Work in the affected area and report the condition to the Owner and Architect in writing. 

 

§ 10.3.2 The Owner shall obtain the services of a licensed laboratory to verify the presence or absence of the material 

or substance reported by the Contractor and, in the event such material or substance is found to be present, to verify 

that it has been rendered harmless. Unless otherwise required by the Contract Documents, the Owner shall furnish in 

writing to the Contractor and Architect the names and qualifications of persons or entities who are to perform tests 

verifying the presence or absence of such material or substance or who are to perform the task of removal or safe 

containment of such material or substance. The Contractor and the Architect will promptly reply to the Owner in 

writing stating whether or not either has reasonable objection to the persons or entities proposed by the Owner. If 

either the Contractor or Architect has an objection to a person or entity proposed by the Owner, the Owner shall 

propose another to whom the Contractor and the Architect have no reasonable objection. When the material or 

substance has been rendered harmless, Work in the affected area shall resume upon written agreement of the Owner 

and Contractor. The Contract Time shall be extended appropriately and the Contract Sum shall be increased in the 

amount of the Contractor’s reasonable additional costs of shut-down, delay and start-up, which adjustments shall be 

accomplished as provided in Article 7. 

 

§ 10.3.3 To the fullest extent permitted by law, the Owner shall indemnify and hold harmless the Contractor, 

Subcontractors, Architect, Architect’s consultants and agents and employees of any of them from and against 

claims, damages, losses and expenses, including but not limited to attorneys’ fees, arising out of or resulting from 

performance of the Work in the affected area if in fact the material or substance presents the risk of bodily injury or 

death as described in Section 10.3.1 and has not been rendered harmless, provided that such claim, damage, loss or 

expense is attributable to bodily injury, sickness, disease or death, or to injury to or destruction of tangible property 

(other than the Work itself) and provided that such damage, loss or expense is not due to the sole negligence of a 

party seeking indemnity. 

 

§ 10.4 The Owner shall not be responsible under Section 10.3 for materials and substances brought to the site by the 

Contractor unless such materials or substances were required by the Contract Documents. 
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§ 10.5 If, without negligence on the part of the Contractor, the Contractor is held liable for the cost of remediation of 

a hazardous material or substance solely by reason of performing Work as required by the Contract Documents, the 

Owner shall indemnify the Contractor for all cost and expense thereby incurred. 

 

§ 10.6 EMERGENCIES 
§ 10.6.1 In an emergency affecting safety of persons or property, the Contractor shall act, at the Contractor’s 

discretion, to prevent threatened damage, injury or loss. Additional compensation or extension of time claimed by 

the Contractor on account of an emergency shall be determined as provided in Section 4.3 and Article 7. 

 

ARTICLE 11   INSURANCE AND BONDS 
§ 11.1 CONTRACTOR’S LIABILITY INSURANCE 
§ 11.1.1 The Contractor shall purchase from and maintain in a company or companies lawfully authorized to do 

business in the jurisdiction in which the Project is located such insurance as will protect the Contractor from claims 

set forth below which may arise out of or result from the Contractor’s operations under the Contract and for which 

the Contractor may be legally liable, whether such operations be by the Contractor or by a Subcontractor or by 

anyone directly or indirectly employed by any of them, or by anyone for whose acts any of them may be liable: 

.1 claims under workers’ compensation, disability benefit and other similar employee benefit acts which 

are applicable to the Work to be performed; 

.2 claims for damages because of bodily injury, occupational sickness or disease, or death of the 

Contractor’s employees; 

.3 claims for damages because of bodily injury, sickness or disease, or death of any person other than 

the Contractor’s employees; 

.4 claims for damages insured by usual personal injury liability coverage; 

.5 claims for damages, other than to the Work itself, because of injury to or destruction of tangible 

property, including loss of use resulting therefrom; 

.6 claims for damages because of bodily injury, death of a person or property damage arising out of 

ownership, maintenance or use of a motor vehicle; 

.7 claims for bodily injury or property damage arising out of completed operations; and 

.8 claims involving contractual liability insurance applicable to the Contractor’s obligations under 

Section 3.18. 

 

§ 11.1.2 The insurance required by Section 11.1.1 shall be written for not less than limits of liability specified in the 

Contract Documents or required by law, whichever coverage is greater. Coverages, whether written on an 

occurrence or claims-made basis, shall be maintained without interruption from date of commencement of the Work 

until date of final payment and termination of any coverage required to be maintained after final payment. 

 

§ 11.1.3 Certificates of insurance acceptable to the Owner shall be filed with the Owner prior to commencement of 

the Work. These certificates and the insurance policies required by this Section 11.1 shall contain a provision that 

coverages afforded under the policies will not be canceled or allowed to expire until at least 30 days’ prior written 

notice has been given to the Owner. If any of the foregoing insurance coverages are required to remain in force after 

final payment and are reasonably available, an additional certificate evidencing continuation of such coverage shall 

be submitted with the final Application for Payment as required by Section 9.10.2. Information concerning reduction 

of coverage on account of revised limits or claims paid under the General Aggregate, or both, shall be furnished by 

the Contractor with reasonable promptness in accordance with the Contractor’s information and belief. 

 

§ 11.2 OWNER’S LIABILITY INSURANCE 
§ 11.2.1 The Owner shall be responsible for purchasing and maintaining the Owner’s usual liability insurance. 

 

§ 11.3 PROJECT MANAGEMENT PROTECTIVE LIABILITY INSURANCE 
§ 11.3.1 Optionally, the Owner may require the Contractor to purchase and maintain Project Management Protective 

Liability insurance from the Contractor’s usual sources as primary coverage for the Owner’s, Contractor’s and 

Architect’s vicarious liability for construction operations under the Contract. Unless otherwise required by the 

Contract Documents, the Owner shall reimburse the Contractor by increasing the Contract Sum to pay the cost of 

purchasing and maintaining such optional insurance coverage, and the Contractor shall not be responsible for 

purchasing any other liability insurance on behalf of the Owner. The minimum limits of liability purchased with 

such coverage shall be equal to the aggregate of the limits required for Contractor’s Liability Insurance under 

Sections 11.1.1.2 through 11.1.1.5. 
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§ 11.3.2 To the extent damages are covered by Project Management Protective Liability insurance, the Owner, 

Contractor and Architect waive all rights against each other for damages, except such rights as they may have to the 

proceeds of such insurance. The policy shall provide for such waivers of subrogation by endorsement or otherwise. 

 

§ 11.3.3 The Owner shall not require the Contractor to include the Owner, Architect or other persons or entities as 

additional insureds on the Contractor’s Liability Insurance coverage under Section 11.1. 

 

§ 11.4 PROPERTY INSURANCE 
§ 11.4.1 Unless otherwise provided, the Owner shall purchase and maintain, in a company or companies lawfully 

authorized to do business in the jurisdiction in which the Project is located, property insurance written on a builder’s 

risk "all-risk" or equivalent policy form in the amount of the initial Contract Sum, plus value of subsequent Contract 

modifications and cost of materials supplied or installed by others, comprising total value for the entire Project at the 

site on a replacement cost basis without optional deductibles. Such property insurance shall be maintained, unless 

otherwise provided in the Contract Documents or otherwise agreed in writing by all persons and entities who are 

beneficiaries of such insurance, until final payment has been made as provided in Section 9.10 or until no person or 

entity other than the Owner has an insurable interest in the property required by this Section 11.4 to be covered, 

whichever is later. This insurance shall include interests of the Owner, the Contractor, Subcontractors and Sub-

subcontractors in the Project. 

 

§ 11.4.1.1 Property insurance shall be on an "all-risk" or equivalent policy form and shall include, without limitation, 

insurance against the perils of fire (with extended coverage) and physical loss or damage including, without 

duplication of coverage, theft, vandalism, malicious mischief, collapse, earthquake, flood, windstorm, falsework, 

testing and startup, temporary buildings and debris removal including demolition occasioned by enforcement of any 

applicable legal requirements, and shall cover reasonable compensation for Architect’s and Contractor’s services 

and expenses required as a result of such insured loss. 

 

§ 11.4.1.2 If the Owner does not intend to purchase such property insurance required by the Contract and with all of 

the coverages in the amount described above, the Owner shall so inform the Contractor in writing prior to 

commencement of the Work. The Contractor may then effect insurance which will protect the interests of the 

Contractor, Subcontractors and Sub-subcontractors in the Work, and by appropriate Change Order the cost thereof 

shall be charged to the Owner. If the Contractor is damaged by the failure or neglect of the Owner to purchase or 

maintain insurance as described above, without so notifying the Contractor in writing, then the Owner shall bear all 

reasonable costs properly attributable thereto. 

 

§ 11.4.1.3 If the property insurance requires deductibles, the Owner shall pay costs not covered because of such 

deductibles. 

 

§ 11.4.1.4 This property insurance shall cover portions of the Work stored off the site, and also portions of the Work 

in transit. 

 

§ 11.4.1.5 Partial occupancy or use in accordance with Section 9.9 shall not commence until the insurance company 

or companies providing property insurance have consented to such partial occupancy or use by endorsement or 

otherwise. The Owner and the Contractor shall take reasonable steps to obtain consent of the insurance company or 

companies and shall, without mutual written consent, take no action with respect to partial occupancy or use that 

would cause cancellation, lapse or reduction of insurance. 

 

§ 11.4.2 Boiler and Machinery Insurance. The Owner shall purchase and maintain boiler and machinery insurance 

required by the Contract Documents or by law, which shall specifically cover such insured objects during 

installation and until final acceptance by the Owner; this insurance shall include interests of the Owner, Contractor, 

Subcontractors and Sub-subcontractors in the Work, and the Owner and Contractor shall be named insureds. 

 

§ 11.4.3 Loss of Use Insurance. The Owner, at the Owner’s option, may purchase and maintain such insurance as 

will insure the Owner against loss of use of the Owner’s property due to fire or other hazards, however caused. The 

Owner waives all rights of action against the Contractor for loss of use of the Owner’s property, including 

consequential losses due to fire or other hazards however caused. 
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§ 11.4.4 If the Contractor requests in writing that insurance for risks other than those described herein or other 

special causes of loss be included in the property insurance policy, the Owner shall, if possible, include such 

insurance, and the cost thereof shall be charged to the Contractor by appropriate Change Order. 

 

§ 11.4.5 If during the Project construction period the Owner insures properties, real or personal or both, at or adjacent 

to the site by property insurance under policies separate from those insuring the Project, or if after final payment 

property insurance is to be provided on the completed Project through a policy or policies other than those insuring 

the Project during the construction period, the Owner shall waive all rights in accordance with the terms of Section 

11.4.7 for damages caused by fire or other causes of loss covered by this separate property insurance. All separate 

policies shall provide this waiver of subrogation by endorsement or otherwise. 

 

§ 11.4.6 Before an exposure to loss may occur, the Owner shall file with the Contractor a copy of each policy that 

includes insurance coverages required by this Section 11.4. Each policy shall contain all generally applicable 

conditions, definitions, exclusions and endorsements related to this Project. Each policy shall contain a provision 

that the policy will not be canceled or allowed to expire, and that its limits will not be reduced, until at least 30 days’ 

prior written notice has been given to the Contractor. 

 

§ 11.4.7 Waivers of Subrogation.  The Owner and Contractor waive all rights against (1) each other and any of their 

subcontractors, sub-subcontractors, agents and employees, each of the other, and (2) the Architect, Architect’s 

consultants, separate contractors described in Article 6, if any, and any of their subcontractors, sub-subcontractors, 

agents and employees, for damages caused by fire or other causes of loss to the extent covered by property insurance 

obtained pursuant to this Section 11.4 or other property insurance applicable to the Work, except such rights as they 

have to proceeds of such insurance held by the Owner as fiduciary. The Owner or Contractor, as appropriate, shall 

require of the Architect, Architect’s consultants, separate contractors described in Article 6, if any, and the 

subcontractors, sub-subcontractors, agents and employees of any of them, by appropriate agreements, written where 

legally required for validity, similar waivers each in favor of other parties enumerated herein. The policies shall 

provide such waivers of subrogation by endorsement or otherwise. A waiver of subrogation shall be effective as to a 

person or entity even though that person or entity would otherwise have a duty of indemnification, contractual or 

otherwise, did not pay the insurance premium directly or indirectly, and whether or not the person or entity had an 

insurable interest in the property damaged. 

 

§ 11.4.8 A loss insured under Owner’s property insurance shall be adjusted by the Owner as fiduciary and made 

payable to the Owner as fiduciary for the insureds, as their interests may appear, subject to requirements of any 

applicable mortgagee clause and of Section 11.4.10. The Contractor shall pay Subcontractors their just shares of 

insurance proceeds received by the Contractor, and by appropriate agreements, written where legally required for 

validity, shall require Subcontractors to make payments to their Sub-subcontractors in similar manner. 

 

§ 11.4.9 If required in writing by a party in interest, the Owner as fiduciary shall, upon occurrence of an insured loss, 

give bond for proper performance of the Owner’s duties. The cost of required bonds shall be charged against 

proceeds received as fiduciary. The Owner shall deposit in a separate account proceeds so received, which the 

Owner shall distribute in accordance with such agreement as the parties in interest may reach, or in accordance with 

an arbitration award in which case the procedure shall be as provided in Section 4.6. If after such loss no other 

special agreement is made and unless the Owner terminates the Contract for convenience, replacement of damaged 

property shall be performed by the Contractor after notification of a Change in the Work in accordance with Article 

7. 

 

§ 11.4.10 The Owner as fiduciary shall have power to adjust and settle a loss with insurers unless one of the parties in 

interest shall object in writing within five days after occurrence of loss to the Owner’s exercise of this power; if such 

objection is made, the dispute shall be resolved as provided in Sections 4.5 and 4.6. The Owner as fiduciary shall, in 

the case of arbitration, make settlement with insurers in accordance with directions of the arbitrators. If distribution 

of insurance proceeds by arbitration is required, the arbitrators will direct such distribution. 

 

§ 11.5 PERFORMANCE BOND AND PAYMENT BOND 
§ 11.5.1 The Owner shall have the right to require the Contractor to furnish bonds covering faithful performance of 

the Contract and payment of obligations arising thereunder as stipulated in bidding requirements or specifically 

required in the Contract Documents on the date of execution of the Contract. 
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§ 11.5.2 Upon the request of any person or entity appearing to be a potential beneficiary of bonds covering payment 

of obligations arising under the Contract, the Contractor shall promptly furnish a copy of the bonds or shall permit a 

copy to be made. 

 

ARTICLE 12   UNCOVERING AND CORRECTION OF WORK 
§ 12.1 UNCOVERING OF WORK 
§ 12.1.1 If a portion of the Work is covered contrary to the Architect’s request or to requirements specifically 

expressed in the Contract Documents, it must, if required in writing by the Architect, be uncovered for the 

Architect’s examination and be replaced at the Contractor’s expense without change in the Contract Time. 

 

§ 12.1.2 If a portion of the Work has been covered which the Architect has not specifically requested to examine 

prior to its being covered, the Architect may request to see such Work and it shall be uncovered by the Contractor. If 

such Work is in accordance with the Contract Documents, costs of uncovering and replacement shall, by appropriate 

Change Order, be at the Owner’s expense. If such Work is not in accordance with the Contract Documents, 

correction shall be at the Contractor’s expense unless the condition was caused by the Owner or a separate 

contractor in which event the Owner shall be responsible for payment of such costs. 

 

§ 12.2 CORRECTION OF WORK 
§ 12.2.1 BEFORE OR AFTER SUBSTANTIAL COMPLETION 
§ 12.2.1.1 The Contractor shall promptly correct Work rejected by the Architect or failing to conform to the 

requirements of the Contract Documents, whether discovered before or after Substantial Completion and whether or 

not fabricated, installed or completed. Costs of correcting such rejected Work, including additional testing and 

inspections and compensation for the Architect’s services and expenses made necessary thereby, shall be at the 

Contractor’s expense. 

 

§ 12.2.2 AFTER SUBSTANTIAL COMPLETION 
§ 12.2.2.1 In addition to the Contractor’s obligations under Section 3.5, if, within one year after the date of 

Substantial Completion of the Work or designated portion thereof or after the date for commencement of warranties 

established under Section 9.9.1, or by terms of an applicable special warranty required by the Contract Documents, 

any of the Work is found to be not in accordance with the requirements of the Contract Documents, the Contractor 

shall correct it promptly after receipt of written notice from the Owner to do so unless the Owner has previously 

given the Contractor a written acceptance of such condition. The Owner shall give such notice promptly after 

discovery of the condition. During the one-year period for correction of Work, if the Owner fails to notify the 

Contractor and give the Contractor an opportunity to make the correction, the Owner waives the rights to require 

correction by the Contractor and to make a claim for breach of warranty. If the Contractor fails to correct 

nonconforming Work within a reasonable time during that period after receipt of notice from the Owner or 

Architect, the Owner may correct it in accordance with Section 2.4. 

 

§ 12.2.2.2 The one-year period for correction of Work shall be extended with respect to portions of Work first 

performed after Substantial Completion by the period of time between Substantial Completion and the actual 

performance of the Work. 

 

§ 12.2.2.3 The one-year period for correction of Work shall not be extended by corrective Work performed by the 

Contractor pursuant to this Section 12.2. 

 

§ 12.2.3 The Contractor shall remove from the site portions of the Work which are not in accordance with the 

requirements of the Contract Documents and are neither corrected by the Contractor nor accepted by the Owner. 

 

§ 12.2.4 The Contractor shall bear the cost of correcting destroyed or damaged construction, whether completed or 

partially completed, of the Owner or separate contractors caused by the Contractor’s correction or removal of Work 

which is not in accordance with the requirements of the Contract Documents. 

 

§ 12.2.5 Nothing contained in this Section 12.2 shall be construed to establish a period of limitation with respect to 

other obligations which the Contractor might have under the Contract Documents. Establishment of the one-year 

period for correction of Work as described in Section 12.2.2 relates only to the specific obligation of the Contractor 

to correct the Work, and has no relationship to the time within which the obligation to comply with the Contract 
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Documents may be sought to be enforced, nor to the time within which proceedings may be commenced to establish 

the Contractor’s liability with respect to the Contractor’s obligations other than specifically to correct the Work. 

 

§ 12.3 ACCEPTANCE OF NONCONFORMING WORK 
§ 12.3.1 If the Owner prefers to accept Work which is not in accordance with the requirements of the Contract 

Documents, the Owner may do so instead of requiring its removal and correction, in which case the Contract Sum 

will be reduced as appropriate and equitable. Such adjustment shall be effected whether or not final payment has 

been made. 

 

ARTICLE 13   MISCELLANEOUS PROVISIONS 
§ 13.1 GOVERNING LAW 
§ 13.1.1 The Contract shall be governed by the law of the place where the Project is located. 

 

§ 13.2 SUCCESSORS AND ASSIGNS 
§ 13.2.1 The Owner and Contractor respectively bind themselves, their partners, successors, assigns and legal 

representatives to the other party hereto and to partners, successors, assigns and legal representatives of such other 

party in respect to covenants, agreements and obligations contained in the Contract Documents. Except as provided 

in Section 13.2.2, neither party to the Contract shall assign the Contract as a whole without written consent of the 

other. If either party attempts to make such an assignment without such consent, that party shall nevertheless remain 

legally responsible for all obligations under the Contract. 

 

§ 13.2.2 The Owner may, without consent of the Contractor, assign the Contract to an institutional lender providing 

construction financing for the Project. In such event, the lender shall assume the Owner’s rights and obligations 

under the Contract Documents. The Contractor shall execute all consents reasonably required to facilitate such 

assignment. 

 

§ 13.3 WRITTEN NOTICE 
§ 13.3.1 Written notice shall be deemed to have been duly served if delivered in person to the individual or a member 

of the firm or entity or to an officer of the corporation for which it was intended, or if delivered at or sent by 

registered or certified mail to the last business address known to the party giving notice. 

 

§ 13.4 RIGHTS AND REMEDIES 
§ 13.4.1 Duties and obligations imposed by the Contract Documents and rights and remedies available thereunder 

shall be in addition to and not a limitation of duties, obligations, rights and remedies otherwise imposed or available 

by law. 

 

§ 13.4.2 No action or failure to act by the Owner, Architect or Contractor shall constitute a waiver of a right or duty 

afforded them under the Contract, nor shall such action or failure to act constitute approval of or acquiescence in a 

breach thereunder, except as may be specifically agreed in writing. 

 

§ 13.5 TESTS AND INSPECTIONS 
§ 13.5.1 Tests, inspections and approvals of portions of the Work required by the Contract Documents or by laws, 

ordinances, rules, regulations or orders of public authorities having jurisdiction shall be made at an appropriate time. 

Unless otherwise provided, the Contractor shall make arrangements for such tests, inspections and approvals with an 

independent testing laboratory or entity acceptable to the Owner, or with the appropriate public authority, and shall 

bear all related costs of tests, inspections and approvals. The Contractor shall give the Architect timely notice of 

when and where tests and inspections are to be made so that the Architect may be present for such procedures. The 

Owner shall bear costs of tests, inspections or approvals which do not become requirements until after bids are 

received or negotiations concluded. 

 

§ 13.5.2 If the Architect, Owner or public authorities having jurisdiction determine that portions of the Work require 

additional testing, inspection or approval not included under Section 13.5.1, the Architect will, upon written 

authorization from the Owner, instruct the Contractor to make arrangements for such additional testing, inspection 

or approval by an entity acceptable to the Owner, and the Contractor shall give timely notice to the Architect of 

when and where tests and inspections are to be made so that the Architect may be present for such procedures. Such 

costs, except as provided in Section 13.5.3, shall be at the Owner’s expense. 
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§ 13.5.3 If such procedures for testing, inspection or approval under Sections 13.5.1 and 13.5.2 reveal failure of the 

portions of the Work to comply with requirements established by the Contract Documents, all costs made necessary 

by such failure including those of repeated procedures and compensation for the Architect’s services and expenses 

shall be at the Contractor’s expense. 

 

§ 13.5.4 Required certificates of testing, inspection or approval shall, unless otherwise required by the Contract 

Documents, be secured by the Contractor and promptly delivered to the Architect. 

 

§ 13.5.5 If the Architect is to observe tests, inspections or approvals required by the Contract Documents, the 

Architect will do so promptly and, where practicable, at the normal place of testing. 

 

§ 13.5.6 Tests or inspections conducted pursuant to the Contract Documents shall be made promptly to avoid 

unreasonable delay in the Work. 

 

§ 13.6 INTEREST 
§ 13.6.1 Payments due and unpaid under the Contract Documents shall bear interest from the date payment is due at 

such rate as the parties may agree upon in writing or, in the absence thereof, at the legal rate prevailing from time to 

time at the place where the Project is located. 

 

§ 13.7 COMMENCEMENT OF STATUTORY LIMITATION PERIOD 
§ 13.7.1 As between the Owner and Contractor: 

.1 Before Substantial Completion.  As to acts or failures to act occurring prior to the relevant date of 

Substantial Completion, any applicable statute of limitations shall commence to run and any alleged 

cause of action shall be deemed to have accrued in any and all events not later than such date of 

Substantial Completion; 

.2 Between Substantial Completion and Final Certificate for Payment.  As to acts or failures to act 

occurring subsequent to the relevant date of Substantial Completion and prior to issuance of the final 

Certificate for Payment, any applicable statute of limitations shall commence to run and any alleged 

cause of action shall be deemed to have accrued in any and all events not later than the date of 

issuance of the final Certificate for Payment; and 

.3 After Final Certificate for Payment.  As to acts or failures to act occurring after the relevant date of 

issuance of the final Certificate for Payment, any applicable statute of limitations shall commence to 

run and any alleged cause of action shall be deemed to have accrued in any and all events not later 

than the date of any act or failure to act by the Contractor pursuant to any Warranty provided under 

Section 3.5, the date of any correction of the Work or failure to correct the Work by the Contractor 

under Section 12.2, or the date of actual commission of any other act or failure to perform any duty or 

obligation by the Contractor or Owner, whichever occurs last. 

 

ARTICLE 14   TERMINATION OR SUSPENSION OF THE CONTRACT 
§ 14.1 TERMINATION BY THE CONTRACTOR 
§ 14.1.1 The Contractor may terminate the Contract if the Work is stopped for a period of 30 consecutive days 

through no act or fault of the Contractor or a Subcontractor, Sub-subcontractor or their agents or employees or any 

other persons or entities performing portions of the Work under direct or indirect contract with the Contractor, for 

any of the following reasons: 

.1 issuance of an order of a court or other public authority having jurisdiction which requires all Work to 

be stopped; 

.2 an act of government, such as a declaration of national emergency which requires all Work to be 

stopped; 

.3 because the Architect has not issued a Certificate for Payment and has not notified the Contractor of 

the reason for withholding certification as provided in Section 9.4.1, or because the Owner has not 

made payment on a Certificate for Payment within the time stated in the Contract Documents; or 

.4 the Owner has failed to furnish to the Contractor promptly, upon the Contractor’s request, reasonable 

evidence as required by Section 2.2.1. 

 

§ 14.1.2 The Contractor may terminate the Contract if, through no act or fault of the Contractor or a Subcontractor, 

Sub-subcontractor or their agents or employees or any other persons or entities performing portions of the Work 

under direct or indirect contract with the Contractor, repeated suspensions, delays or interruptions of the entire Work 
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by the Owner as described in Section 14.3 constitute in the aggregate more than 100 percent of the total number of 

days scheduled for completion, or 120 days in any 365-day period, whichever is less. 

 

§ 14.1.3 If one of the reasons described in Section 14.1.1 or 14.1.2 exists, the Contractor may, upon seven days’ 

written notice to the Owner and Architect, terminate the Contract and recover from the Owner payment for Work 

executed and for proven loss with respect to materials, equipment, tools, and construction equipment and machinery, 

including reasonable overhead, profit and damages. 

 

§ 14.1.4 If the Work is stopped for a period of 60 consecutive days through no act or fault of the Contractor or a 

Subcontractor or their agents or employees or any other persons performing portions of the Work under contract 

with the Contractor because the Owner has persistently failed to fulfill the Owner’s obligations under the Contract 

Documents with respect to matters important to the progress of the Work, the Contractor may, upon seven additional 

days’ written notice to the Owner and the Architect, terminate the Contract and recover from the Owner as provided 

in Section 14.1.3. 

 

§ 14.2 TERMINATION BY THE OWNER FOR CAUSE 
§ 14.2.1 The Owner may terminate the Contract if the Contractor: 

.1 persistently or repeatedly refuses or fails to supply enough properly skilled workers or proper 

materials; 

.2 fails to make payment to Subcontractors for materials or labor in accordance with the respective 

agreements between the Contractor and the Subcontractors; 

.3 persistently disregards laws, ordinances, or rules, regulations or orders of a public authority having 

jurisdiction; or 

.4 otherwise is guilty of substantial breach of a provision of the Contract Documents. 

 

§ 14.2.2 When any of the above reasons exist, the Owner, upon certification by the Architect that sufficient cause 

exists to justify such action, may without prejudice to any other rights or remedies of the Owner and after giving the 

Contractor and the Contractor’s surety, if any, seven days’ written notice, terminate employment of the Contractor 

and may, subject to any prior rights of the surety: 

.1 take possession of the site and of all materials, equipment, tools, and construction equipment and 

machinery thereon owned by the Contractor; 

.2 accept assignment of subcontracts pursuant to Section 5.4; and 

.3 finish the Work by whatever reasonable method the Owner may deem expedient. Upon request of the 

Contractor, the Owner shall furnish to the Contractor a detailed accounting of the costs incurred by 

the Owner in finishing the Work. 

 

§ 14.2.3 When the Owner terminates the Contract for one of the reasons stated in Section 14.2.1, the Contractor shall 

not be entitled to receive further payment until the Work is finished. 

 

§ 14.2.4 If the unpaid balance of the Contract Sum exceeds costs of finishing the Work, including compensation for 

the Architect’s services and expenses made necessary thereby, and other damages incurred by the Owner and not 

expressly waived, such excess shall be paid to the Contractor. If such costs and damages exceed the unpaid balance, 

the Contractor shall pay the difference to the Owner. The amount to be paid to the Contractor or Owner, as the case 

may be, shall be certified by the Architect, upon application, and this obligation for payment shall survive 

termination of the Contract. 

 

§ 14.3 SUSPENSION BY THE OWNER FOR CONVENIENCE 
§ 14.3.1 The Owner may, without cause, order the Contractor in writing to suspend, delay or interrupt the Work in 

whole or in part for such period of time as the Owner may determine. 

 

§ 14.3.2 The Contract Sum and Contract Time shall be adjusted for increases in the cost and time caused by 

suspension, delay or interruption as described in Section 14.3.1. Adjustment of the Contract Sum shall include 

profit. No adjustment shall be made to the extent: 

.1 that performance is, was or would have been so suspended, delayed or interrupted by another cause 

for which the Contractor is responsible; or 

.2 that an equitable adjustment is made or denied under another provision of the Contract. 
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§ 14.4 TERMINATION BY THE OWNER FOR CONVENIENCE 
§ 14.4.1 The Owner may, at any time, terminate the Contract for the Owner’s convenience and without cause. 

 

§ 14.4.2 Upon receipt of written notice from the Owner of such termination for the Owner’s convenience, the 

Contractor shall: 

.1 cease operations as directed by the Owner in the notice; 

.2 take actions necessary, or that the Owner may direct, for the protection and preservation of the Work; 

and 

.3 except for Work directed to be performed prior to the effective date of termination stated in the 

notice, terminate all existing subcontracts and purchase orders and enter into no further subcontracts 

and purchase orders. 

 

§ 14.4.3 In case of such termination for the Owner’s convenience, the Contractor shall be entitled to receive payment 

for Work executed, and costs incurred by reason of such termination, along with reasonable overhead and profit on 

the Work not executed. 
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